

31st LDCF/SCCF Council Meeting

December 9, 2021

Virtual Meeting

Agenda Item 6

2021 PROGRAM EVALUATION
OF THE SPECIAL CLIMATE CHANGE FUND
(Prepared by the Independent Evaluation Office of the GEF)

EXECUTIVE SUMMARY

1. In June 2019, at its 26th meeting, the Least Developed Countries Fund/Special Climate Change Fund (LDCF/SCCF) Council approved the Four-Year Work Program for the Independent Evaluation Office (IEO) of the Global Environment Facility (GEF) (GEF IEO 2019a). It included an update to the 2018 program evaluation of the SCCF during fiscal year 2021 (GEF IEO 2018). The main objective of this evaluation is to assess the progress the SCCF has made since the most recent SCCF program evaluation (GEF IEO 2018) and the extent to which the SCCF is achieving the objectives set out in the GEF adaptation strategy. Another important objective of this evaluation, given changes and major trends over past few years in the global climate finance architecture and the shifting priorities of donors, is to provide recommendations on the way forward for the SCCF within the context of these changes and shifting priorities.
2. The SCCF was established at the seventh conference of the parties (COP) of the United Nations Framework Convention on Climate Change (UNFCCC) (UNFCCC 2002; Dessai 2003). The SCCF is mandated by parties to the UNFCCC to provide support to parties not included in Annex I of the UNFCCC. The SCCF is structured to support activities in four windows: (a) adaptation; (b) transfer of technology for both mitigation and adaptation; (c) mitigation in energy, transport, industry, agriculture, forestry and waste management sectors; and (d) economic diversification. Of these four windows only the first two are active. With its broad scope, covering mostly climate change adaptation as well as—to some extent—mitigation, the SCCF was the only comprehensive climate change fund under the UNFCCC until the establishment of the Green Climate Fund (GCF). In response to a request made at COP 18, the SCCF has funded the National Adaptation Plan process in non-LDCF countries (which cannot apply for such funding under the LDCF).
3. The SCCF is also part of the operating entity of the financial mechanism for the Paris Agreement. The SCCF originally was entrusted with continuing to strengthen developing countries' resilience to climate change. At the heart of the Paris Agreement and the achievement of long-term goals are the nationally determined contributions (NDCs). Each country outlines its efforts to reduce national emissions and to adapt to the effects of climate change. The SCCF supports NDCs and seeks to align its programming with priorities in NDCs.
4. The GEF acts as an operating entity of the financial mechanism of the UNFCCC and was entrusted with the administration and financial operation of the SCCF. The SCCF is separate from the GEF Trust Fund, and—together with the LDCF—has its own council. The governance structure and operational procedures and policies that apply to the GEF Trust Fund are also applied to the LDCF and SCCF, but the LDCF/SCCF Council can modify these procedures in response to COP guidance or to facilitate LDCF/SCCF operations to enable the funds to achieve their objectives. As of September 2020, 13 of the 18 GEF Agencies were involved in SCCF operations, though all 18 have direct access to SCCF funding.

5. The evaluation used a mixed-methods approach that encompassed both quantitative and qualitative sources of data, information, and analytical tools. The team undertook a literature review of evaluations of the SCCF by the GEF IEO, the evaluation offices of GEF Agencies, and other literature including academic studies. GEF-specific documents on the SCCF, including GEF and LDCF/SCCF Council and project documents, GEF Secretariat policies, processes, and related documents, and related interventions were reviewed. The evaluation team conducted interviews with senior management and staff of the GEF Secretariat, the GEF Agencies, the UNFCCC Secretariat, current and former GEF Council members, donors to the SCCF, the GEF focal points, and project implementers. Climate finance experts from independent agencies and think tanks were also consulted. Finally, the team developed a portfolio analysis protocol and applied it to all 33 completed projects for which terminal evaluations were available as of September 2020, the cutoff date for this evaluation. The team also reviewed all 10 projects which had received project identification form (PIF) approval between October 2016, the cutoff date for the previous evaluation, and September 2020, the cutoff date for this evaluation.

Conclusions

6. **SCCF support continues to be relevant to COP guidance, to the GEF adaptation strategy, and to countries' national priorities.** Recently approved projects were found to be aligned with COP guidance. Most relevant to the first two strategic objectives of the GEF adaptation strategy, they show clear consistency with the two strategic pillars of the adaptation strategy, and they have a strong relevance to national development policies, plans, and programs.

7. **The SCCF has increased complementarity with other funds in climate finance.** Although the guidance and encouragement for complementarity with the GCF is relatively recent, one third of completed SCCF projects have evidence of complementarity with the GCF and at least five projects have led to follow-on funding for scaling up or replication of activities by the GCF. In 6 out of 10 recently approved projects, there is evidence of thought given to collaboration and linkages with the GCF in project design.

8. **The SCCF portfolio has been effective and has performed well.** The performance of SCCF projects is comparable with that of the GEF Trust Funds, with 79 percent of completed SCCF projects rated in the satisfactory range for outcomes. All completed projects developed or introduced new technologies or approaches, with 58 percent producing them at a large scale. Similarly, all but one project demonstrated new technologies and approaches. Stakeholders identify main areas of effectiveness for the SCCF as technology transfer for adaptation, facilitating innovation in adaptation, and processes that allow accessing funding in resilience through the call for proposals, especially in the areas of agriculture, land degradation, support of vulnerability reduction, knowledge sharing, and capacity building. In general, the SCCF has

been effective in supporting activities in these areas that otherwise would not get funded by other funds.

9. **Beyond field-based adaptation benefits, the SCCF portfolio has resulted in strengthened institutional capacity, and achieved innovation, legal and regulatory, socioeconomic, and sustainable financing outcomes.** All completed projects had adaptation outcomes that fall into one of the former categories. All completed projects were found to have strengthened institutional capacity. Innovation, a staple niche of the SCCF, was present in more than 90 percent (30 of 33) of completed projects. Legal and regulatory outcomes were achieved through the improvement or development of climate policies and plans in 36 percent of completed projects (12 of 33). Other areas of legal outcomes included codification of regulations or standards, and the development of manuals for updating policies. These projects helped participants increase their income and start micro-companies.

10. **The SCCF's effectiveness and efficiency continue to be seriously undermined by limited and unpredictable funding.** Limited and unpredictable availability of resources for programming has restricted the number of projects that can be financed. Since the 2017 evaluation, only 10 new projects have reached the threshold of PIF approval and they are smaller than projects in earlier GEF periods. Donor support to SCCF has stalled since 2014, with only \$21.87 million contributed to the fund, all from Switzerland. While it has attracted new partners, the efficiency of the Challenge Program for Adaptation Innovation preselection model has also been negatively affected by the lack of funding, with less than 3 percent of concepts selected for PIF preparation, and significant time and efforts invested in the preselection model by the GEF Secretariat. Overall, the SCCF has reached a semidormant state due to the lack of new funding and few new approvals, although monitoring of ongoing projects, planning and reporting continues.

11. **The overall gender performance of the SCCF portfolio has continued to improve.** Gender mainstreaming is stronger and more integrated into project design in the recently approved projects compared with completed projects. Although this trend is expected, as completed projects were designed before the development of current GEF policies and guidance on gender, it is a positive development.

12. **The GEF adaptation strategy has put a stronger emphasis on private sector engagement, reflected in the portfolio of recently approved projects.** Fifty-five percent of completed projects engaged the private sector during implementation while all recently approved projects have plans to do so in some capacity, either through partnership or activities that will benefit private sector stakeholders or support an enabling environment for private sector participation. One initiative dedicated to engaging the private sector specifically is the Challenge Program for Adaptation Innovation. In spite of the program being in a relatively early stage, interviews show promising signs of achievements and the potential of delivering results with limited funding.

13. **A wide range of factors affect outcome sustainability.** Seventy-five percent of SCCF projects were rated as having outcomes likely to be sustained, compared with a 63 percent rating for GEF Trust Funds projects. The hindering context-related factors that were most cited in terminal evaluations were poor infrastructure, natural disasters, and change in national government. For project-related factors that contributed to sustainability, the largest number of projects noted adaptive management followed by effective coordination between executing partners, strong project design, and effective stakeholder engagement. Weak preparation and readiness, weak monitoring and evaluation, failure of expected cofinancing to materialize, and a lack of continued and predictable funding were the most frequently noted project-related factors perceived to hinder the likely sustainability of project outcomes. Stakeholders interviewed identified continued and predictable financing as the key factor that affects the sustainability of SCCF project outcomes.

14. **The SCCF has a unique role that it could play if it were refocused and adequately funded.** The role could be to support climate change adaptation efforts through window SCCF-A in non-LDC developing countries, particularly in small island developing states, emerging economies, and non-Annex I wealthier countries that are not LDCs or have recently graduated, through projects that represent a flexible preliminary step to test innovative ideas and pilot approaches or projects that can then be replicated and scaled up by others. The SCCF could be refocused to fund technology transfer through window SCCF-B and innovative approaches applied to adaptation, since the SCCF is the only global fund with a clear technology transfer window. It is considered that the SCCF could act as an incubator for riskier technologies, hence playing a risk-reducing role with catalytic potential for further investments, and support adaptation priorities particularly in SIDS. SCCF's role could also include facilitating private sector engagement, provided that is guided by a clearer strategy for private sector and greater use of public-private forms of finance, including blended finance.

15. **The SCCF has nearly reached a dormancy phase. At this point, fundamental strategic decisions for the SCCF's future cannot be postponed any further.** The SCCF has suffered from a virtual absence of new pledges and received little attention both internally and from its traditional donors, despite its relevance, effectiveness, and interest from countries. The SCCF has thus become semidormant due to the lack of new funding and few new approvals, while there are still projects under implementation. At this point, some fundamental decisions must be made. Keeping the SCCF functionally (de facto) semidormant is an option that may be found to be useful one day, while other funds that are also active in climate finance and adaptation, especially those with complementarity in the value-added areas of the SCCF, evolve and grow. In the meantime, although it is always possible for the Convention to create new funds to meet the emerging demands, keeping the SCCF functionally semidormant may be more practical than closing the SCCF or establishing new funds.

16. **Several donors and strategic informants also indicate that if the SCCF is to continue to receive funding and continue its work, it should be reformed, repackaged, and reenergized, and the lack of visibility, branding, and communication must be addressed proactively.** The main findings point to the need to: formally close windows SCCF-C (mitigation) and SCCF-D (economic diversification) of the current settings of the SCCF, target support under window SCCF-A towards non-LDCs—particularly SIDS—and to refocus the fund towards technology transfer and innovation in adaptation in non-LDCs in window SCCF-B as the area of clear added value. That is seen as the niche that can make the SCCF attractive, in the absence of any real alternative financing models in the areas of focus of the SCCF. A repurposed SCCF that brings together technology transfer within the context of adaptation in non-LDCs would serve as the door through which the SCCF can step through into the future. It is also believed that this reform should be accompanied by proactive, targeted resource mobilization, reenergized by very much enhanced visibility and much clearer communication publicizing the SCCF as a distinct fund.

Recommendation

17. **The GEF Secretariat should acknowledge the semidormant state of the SCCF and— together with the key and emerging donors and stakeholders—develop a proactive action plan to revitalize the fund.** Removing windows SCCF-C and SCCF-D, which are evidently unattractive to donors, targeting support under window SCCF-A towards non-LDCs— particularly SIDS—and refocusing the fund toward technology transfer and innovation in adaptation in non-LDCs in window SCCF-B is the only way forward. In doing so, the Secretariat should actively articulate and communicate the SCCF’s niche and brand its focused and distinctive roles in the climate finance architecture. In the short term, and despite the preference of traditional donors to focus on few, larger funds, the existence of funds such as the SCCF could remain a proven and practical alternative for donors to diversify their funding, or an opportunity for new and emerging or smaller donor countries in climate finance.

TABLE OF CONTENTS

Executive Summary.....	ii
Conclusions.....	iii
Recommendation.....	vi
Introduction	1
Approach and Methodology	5
Evaluation Design	10
Limitations.....	11
Context: The SCCF within Climate Finance	12
SCCF Portfolio Overview	15
Evaluation Portfolio Composition	17
Analysis of the Evaluation Portfolio	18
Relevance of SCCF Support.....	23
SCCF Relevance to UNFCCC COP Guidance.....	23
SCCF Relevance to the GEF Adaptation Strategy	24
Relevance to Countries’ Broader Development Policies, Plans, and Programs	26
Coherence of the SCCF.....	27
Complementarity with the GCF.....	27
Multitrust Fund Projects	29
Effectiveness of the SCCF.....	30
Catalytic Effects.....	30
Outcome Areas.....	31
Country Partner Perspectives	34
Gender.....	34
Private Sector Engagement.....	36
Lessons Learned	39
Efficiency of the SCCF.....	40
Additionality and Sustainability of the SCCF.....	42
Additionality	42
Sustainability	42
SCCF’s Role within the Evolving Context of Climate Financing	45
Conclusions and Recommendation	49
Conclusions.....	49
Recommendation	53
References	54
Annex A: UNFCCC COP Guidance and Decisions	57
Annex B: Results Framework of the GEF Adaptation Program	64
Annex C: Portfolio Review Protocol.....	65
Annex D: SCCF Projects in Evaluation Portfolio	69
Annex E: Interviewees	72
Annex F: Evaluation Matrix.....	74
Annex G: Alignment with COP guidance in the GEF-7 Portfolio.....	77
Annex H: SCCF Financial Timeline and Donor Country Comparison Timelines	81

Boxes, Figures, and Tables

Boxes:

Box 1: GEF Strategic Objectives and Pillars, from the GEF Adaptation Strategy, 2018 to 2022	4
Box 2: Working Definition of Innovation	32

Figures:

Figure 1: Overview of SCCF Activity Windows.....	2
Figure 2: SCCF Portfolio by GEF Period and Modality	16
Figure 3: Agency Share of SCCF Portfolio by Projects and Funding.....	16
Figure 4: SCCF Portfolio by Status.....	17
Figure 5: Categories of Cofinancers in SCCF Projects	19
Figure 6: Projects, Completed and Approved, by GEF Region.....	20
Figure 7: Map of Evaluation Portfolio.....	20
Figure 8: Agency Share of Evaluation Portfolio by Projects and Funding	22
Figure 9: Projects, Completed and Approved, by Type of Executing Partner	23
Figure 10: Approved Projects' Consistency with Adaptation Strategy.....	26
Figure 11: Alignment of Approved Projects with National Policies, Plans, and Programs.....	27
Figure 12: Catalytic Effects in Completed Projects.....	31
Figure 13: Outcome Ratings and Likelihood of Sustainability of Outcomes in Completed Projects	43

Tables:

Table 1: Breakdown of Project Funding by GEF Period	18
Table 2: Breakdown of Projects by Country Type.....	21
Table 3: Share of Projects with Planned and Realized Private Sector Engagement.....	37
Table 4: Factors Identified as Affecting the Sustainability of Project Outcomes	44

Abbreviations

ADB	Asian Development Bank
AfDB	African Development Bank
CAF	Development Bank of Latin America
CEO	chief executive officer
COP	conference of the parties
CRC	Climate Resilience Consulting
EBRD	European Bank for Reconstruction and Development
ECA	Europe and Central Asia
FAO	Food and Agricultural Organization of the United Nations
GCF	Green Climate Fund
GEF	Global Environment Facility
GHG	greenhouse gas
IDB	Inter-American Development Bank
IEO	Independent Evaluation Office
IFAD	International Fund for Agricultural Development
IPCC	Intergovernmental Panel on Climate Change
IUCN	International Union for Conservation of Nature and Natural Resources
LAC	Latin America and the Caribbean
LDC	least developed country
LDCF	Least Developed Countries Fund
MSP	medium-size project
MTF	multitrust fund
NAP	National Adaptation Plan
NAPA	National Adaptation Programs of Action
NDC	nationally determined contribution
OPS5	Fifth Overall Performance Study
OPS6	Sixth Comprehensive Evaluation of the GEF
PIF	project identification form
SCCF	Special Climate Change Fund
SIDS	small island developing states
SME	small and medium-size enterprises
STAP	Scientific and Technical Advisory Panel of the GEF
UNDP	United Nations Development Programme
UNEP	United Nations Environment Programme
UNFCCC	United Nations Framework Convention on Climate Change
UNIDO	United Nations Industrial Development Organization
WRI	World Resources Institute
WWF-US	United States World Wildlife Fund

Pilot phase: 1991–94 GEF-4: 2006–10
GEF-1: 1995–98 GEF-5: 2010–14
GEF-2: 1999–2002 GEF-6: 2014–18
GEF-3: 2002–06 GEF-7: 2018–22

INTRODUCTION

1. In June 2019, at its 26th meeting, the Least Developed Countries Fund/Special Climate Change Fund (LDCF/SCCF) Council approved the Four-Year Work Program for the Independent Evaluation Office (IEO) of the Global Environment Facility (GEF) (GEF IEO 2019a). It included an update to the 2018 program evaluation of the SCCF during fiscal year 2021 (GEF IEO 2018). This program evaluation of the SCCF focuses on performance and progress toward SCCF objectives and results in the four years following the 2017 GEF IEO evaluation. This evaluation also provides the LDCF/SCCF Council with evaluative evidence of SCCF's relevance and emerging results from recently approved projects and all 33 completed projects. The evaluation also examines how the SCCF fits in the changing global climate finance architecture.

2. The SCCF was recognized in 2001 as a funding channel under the Bonn Agreements on the implementation of the Buenos Aires Plan of Action, with the approval of Decision 5/CP.6 by the sixth conference of the parties (COP) of the United Nations Framework Convention on Climate Change (UNFCCC) held at The Hague and Bonn (UNFCCC 2001). The SCCF was then established with the approval of Decision 7/CP.7 by the seventh COP of the UNFCCC, held at Marrakesh (UNFCCC 2002; Dessai 2003). The decision stated: "That a special climate change fund shall be established to finance activities, programmes, and measures related to climate change that are complementary to those funded by the resources allocated to the Global Environment Facility climate change focal area and by bilateral and multilateral funding, in four windows [figure 1]: (a) adaptation; (b) technology transfer; (c) certain specific sectors such as energy, transport, industry, agriculture, forestry and waste management; (d) activities to assist developing country Parties referred to under Article 4, paragraph 8 [i.e., oil-exporting countries and economies dependent on income from fossil fuels] in diversifying their economies" (UNFCCC 2001; UNFCCC 2002). Prioritizing activities under the SCCF (Dessai 2003) was also expected to be based on political decisions, given the nature of the Convention process. As a result, the support for SCCF under this window was expected to be maintained, as it also represented the interests of oil-exporting countries.

3. The SCCF is mandated by parties to the UNFCCC to provide support to parties not included in Annex I of the UNFCCC. With its broad scope, covering mostly climate change adaptation as well as—to some extent—mitigation, the SCCF was the only comprehensive climate change fund under the UNFCCC until the establishment of the Green Climate Fund (GCF). Subsequent guidance was provided to the GEF by numerous COPs, which helped to further define the design of the SCCF, as outlined in the overview of UNFCCC COP guidance and decisions (annex A). In particular, at COP 9 and COP 12, the SCCF was requested to prioritize funding for different activities, granting "top priority" to adaptation activities that focus on health, disaster risk management, technology transfer, mitigation activities in specific sectors, and to activities that support economic diversification with the overall aim of moving away from the production, processing, export, or consumption of fossil fuels and associated energy-

intensive products. In response to a request made at COP 18, the SCCF has funded the National Adaptation Plan (NAP) process in non-LDCF countries (which cannot apply for such funding under the LDCF).

Figure 1: Overview of SCCF Activity Windows

SCCF-A: Adaptation	SCCF-B: Transfer of technology
Adaptation in these areas: (a) Water resources management (b) Land management (c) Agriculture (d) Health (e) Infrastructure development (f) Fragile ecosystems (including mountain ecosystems) (g) Integrated coastal zone management (COP 9 Decision 5/CP.9, par.2)	Technology transfer includes: (a) Implementation of the results of technology needs assessments (b) Technology information (c) Capacity-building for technology transfer (d) Enabling environments (COP 9 Decision 5/CP.9, par.3)
SCCF-C: Mitigation in selected sectors	SCCF-D: Economic diversification
Sectors include: (a) Energy (b) Transport (c) Industry (d) Agriculture (e) Forestry (f) Waste management (COP 12 Decision 1/CP.12, par.1)	Efforts include: (a) Capacity-building at the national level in the area of economic diversification (b) Technical assistance with respect to the investment climate, technological diffusion, transfer and innovation, and investment promotion of less GHG emitting, environmentally sound energy sources and more advanced fossil-fuel technologies (COP 12 Decision 1/CP.12, par.2)

Source: UNFCCC Decisions: <https://unfccc.int/decisions>, accessed September 2019.

Note: GHG = greenhouse gas.

4. As of March 31, 2021, SCCF’s financial report (prepared by the GEF trustee), shows that over the history of the SCCF, 15 donors had pledged contributions to the first two windows, with \$294.46 million pledged toward the SCCF-A window and \$61.33 million pledged toward the SCCF-B window, with no pledges or contributions toward activity windows SCCF-C or SCCF-D (GEF 2021).

5. The GEF acts as an operating entity of the financial mechanism of the UNFCCC and was entrusted with the administration and financial operation of the SCCF. The SCCF is separate from the GEF Trust Fund, and—together with the LDCF—has its own council.¹ The governance structure and operational procedures and policies that apply to the GEF Trust Fund are also

¹ The GEF Trust Fund was established at the 1992 Rio Earth Summit to help tackle environmental problems.

applied to the LDCF and SCCF, but the LDCF/SCCF Council can modify these procedures in response to COP guidance or to facilitate LDCF/SCCF operations to enable them to achieve their objectives.

6. The SCCF is also part of the operating entity of the financial mechanism for the Paris Agreement. The SCCF originally was entrusted with continuing to strengthen developing countries' resilience to climate change. At the heart of the Paris Agreement and the achievement of long-term goals are the nationally determined contributions (NDCs).² Each country outlines its efforts to reduce national emissions and to adapt to the effects of climate change. SCCF supports NDCs and seeks to align its programming with priorities in NDCs.

7. Unlike the GEF Trust Fund, which is replenished every four years, the SCCF receives only voluntary contributions with no regular replenishment schedule. Because requests for funding significantly exceed the available resources—and in response to a recommendation from the first SCCF program evaluation presented in 2011—preselection criteria were developed in 2012 that focus on project or program quality, balanced distribution of funds in eligible countries, equitable regional distribution, balanced support for all priority sectors, and balanced distribution among GEF Agencies based on comparative advantage (GEF 2012a; GEF 2012b).

8. In June 2018, at the 24th LDCF/SCCF Council Meeting, the new GEF Programming Strategy on Adaptation to Climate Change from 2018 to 2022 (GEF adaptation strategy) for LDCF/SCCF and operational improvements was approved (GEF 2018a, GEF 2018b). The findings and conclusions of the 2016 LDCF program evaluation (GEF IEO 2016) and of the most recent SCCF program evaluation (GEF IEO 2018) contributed to the revision of the GEF adaptation strategy. The goal of the strategy is to strengthen resilience and reduce vulnerability to the adverse impacts of climate change in developing countries and support their efforts to enhance adaptive capacity. The strategy includes updates to the three strategic objectives and more emphasis on private sector engagement for the LDCF and SCCF (box 1). The strategy also seeks to enhance gender equality and mainstreaming, and to enhance coordinated and synergistic programming with other major climate funds as well as with other GEF focal areas. The results framework included in the GEF adaptation strategy is provided in annex B.

² Source: Nationally Determined Contributions (NDCs); <https://unfccc.int/process-and-meetings/the-paris-agreement/nationally-determined-contributions-ndcs#eq-5>, accessed October 2021.

Box 1: GEF Strategic Objectives and Pillars, from the GEF Adaptation Strategy, 2018 to 2022

The GEF Programming Strategy on Adaptation to Climate Change for the LDCF and SCCF (July 2018 to June 2022: GEF adaptation strategy) has three strategic objectives:

- 1) Reduce vulnerability and increase resilience through innovation and technology transfer for climate change adaptation.
- 2) Mainstream climate change adaptation and resilience for systemic impact.
- 3) Foster enabling conditions for effective and integrated climate change adaptation.

Private sector engagement will be fostered for the LDCF and SCCF through the three objectives of this strategy and implemented through the following two pillars:

- 1) Expanding catalytic grant and non-grant investments
- 2) Support enabling environments for the private sector to act as an agent for market transformation.

Source: GEF 2018a.

9. As part of the GEF adaptation strategy endorsed by the Council in June 2018, the GEF Secretariat introduced the Challenge Program for Adaptation Innovation (Challenge Program) (GEF 2018a, GEF 2018c). The Challenge Program was launched in 2019. The Challenge Program is intended to address objective 1 of the GEF adaptation strategy, to “reduce vulnerability and increase resilience through innovation and technology transfer for climate change adaptation” and to address the need for finance to stimulate adaptation innovation and private sector engagement (GEF 2018c).³ The Challenge Program includes a preselection modality for SCCF funding, soliciting project concepts through calls for proposals. The existing preselection criteria are then applied to concepts to identify those that will be developed further for approval by the LDCF/SCCF Council (GEF 2018c). The incentives for preparing projects for the Challenge Program under objective 2, “mainstream climate change adaptation and resilience for systemic impact,” are being managed outside the preselection modality and are aligned with the regular GEF Trust Fund cycle. The Challenge Program had initial funding of \$10 million, financed equally from the LDCF and the SCCF. The SCCF has financed seven medium-size projects (MSPs) under the Challenge Program.

10. All 18 GEF Agencies⁴ have direct access to SCCF funding and work closely with project proponents such as government agencies, civil society organizations (CSOs), and other

³ The objective is to catalyze innovation to harness the power of private sector actors in achieving adaptation.

⁴ Asian Development Bank, African Development Bank, Brazilian Biodiversity Fund, Conservation International, Development Bank of Latin America, Development Bank of Southern Africa, European Bank for Reconstruction and Development, Food and Agricultural Organization of the United Nations, Foreign Economic Cooperation Office, Ministry of Environmental Protection of China, Inter-American Development Bank, International Fund for Agricultural Development, United Nations Development Programme, International Union for Conservation of Nature, United Nations Environment Programme, United Nations Industrial Development Organization, The World Bank Group, West African Development Bank, and World Wildlife Fund.

stakeholders including technology and research institutions and private sector actors to design, develop, and implement activities financed by the fund. As of September 2020, 13 of the 18 GEF Agencies were involved in SCCF operations: Asian Development Bank (ADB), African Development Bank, Development Bank of Latin America (CAF), Conservation International, European Bank for Reconstruction and Development, Food and Agricultural Organization of the United Nations (FAO), Inter-American Development Bank, International Fund for Agricultural Development (IFAD), United Nations Development Programme (UNDP), United Nations Environment Programme (UNEP), United Nations Industrial Development Organization (UNIDO), The World Bank Group, and World Wildlife Fund (WWF-US).⁵ The largest share of the portfolio in terms of approved projects is implemented by UNDP with 24 percent of all projects approved (22 projects). The World Bank Group has the largest share of total funds approved, at 26 percent.⁶

Approach and Methodology

11. The main objective of this evaluation is to assess the progress the SCCF has made since the most recent SCCF program evaluation (GEF IEO 2018) and the extent to which the SCCF is achieving the objectives set out in the GEF adaptation strategy. Another important objective of this evaluation, given changes and major trends over past few years in the global climate finance architecture and the shifting priorities of donors, is to provide recommendations on the way forward for the SCCF within the context of these changes and shifting priorities. A detailed description of the evaluation design is provided in the approach paper for the present evaluation.⁷

12. This is the third program evaluation of the SCCF undertaken by the GEF IEO, with two previous evaluations presented in 2011 and 2017. The 2011 evaluation focused on the first 10 years after the inception of the SCCF. At that early stage of SCCF implementation, relatively little evidence on performance of the fund was available, with only two completed projects (GEF IEO 2012). Recommendations focused on the relevance of the SCCF, the role of innovation and learning in the SCCF, the funding process, and SCCF project branding.

13. The 2017 program evaluation reviewed the complete portfolio of SCCF project proposals (74 projects that were endorsed by the chief executive officer (CEO), under implementation, or completed at that time). The evaluation found that the SCCF portfolio was highly complementary to three of the four GEF adaptation strategic objectives—reducing vulnerability, strengthening capacities, and mainstreaming adaptation. The evaluation identified the SCCF’s openness to innovation as making it an “ideal incubator for countries to

⁵ Source: GEF PMIS and portal, accessed September 2020.

⁶ Source: Portal Extended Report, accessed September 2020.

⁷ The approach paper is available here: <https://www.gefio.org/sites/default/files/documents/sccf-2021-approach-paper.pdf>.

test and refine project concepts prior to seeking large-scale financing through the GCF” (GEF IEO 2018). The portfolio was also country driven and aligned with national environmental and sustainable development policies, plans, and priorities. The 2017 evaluation also found that although 45 percent of projects might contribute to the focal area of land degradation (33 of 74), the potential for SCCF projects to contribute to other focal areas was limited (GEF IEO 2018).

14. The 2017 SCCF evaluation recognized that the SCCF struggled to attract funding to support its intended operations and concluded that even then the “SCCF’s effectiveness and efficiency had been seriously undermined by limited and unpredictable resources” (GEF IEO 2018). This, despite the continued relevance of the fund, “affected its popularity among non–Annex I countries, therefore, despite evidence that tangible adaptation results are delivered, the SCCF’s resources have been completely inadequate to meet demand, with contributions to the [f]und effectively stalled since 2014” (GEF IEO 2018). The SCCF resource situation could be characterized in 2017 as a vicious circle: as there were no resources available, no new proposals were being developed; donors interpreted that as limited interest in SCCF or as a lack of demand, which in turn induced donors not to provide funding.

15. The evaluation presented three recommendations:

- (a) The GEF Secretariat should prioritize the development of mechanisms to ensure predictable, adequate, and sustainable financing for the fund;
- (b) The GEF Secretariat should articulate and publicly communicate the SCCF’s niche in the global adaptation finance landscape, including an explicit statement regarding its relation with—and complementarity to—the GCF; and
- (c) The GEF Secretariat should ensure that Project Management Information System data are up to date and accurate.

16. As reported in the GEF IEO Management Action Record, the GEF Secretariat has addressed the first recommendation, providing information on resource constraints and requesting donor support at Council meetings and consultations, while the third recommendation has been addressed through the development of a new project management system, the GEF Portal. The second recommendation has not been addressed with a specific action, though the Secretariat reports that the SCCF has focused its project support on the areas where the SCCF’s unique advantages are established (GEF IEO 2021a).

17. Aside from the series of SCCF program evaluations, SCCF has been covered to some degree through thematic evaluations conducted by GEF IEO and other entities. An early example includes a 2009 evaluation, conducted by the UNDP Independent Evaluation Office, of UNDP’s work with LDCF/SCCF resources that found that although SCCF projects were efficient at the approval stage, a freezing of SCCF funding had rendered project identification forms (PIFs) that were waiting for approval obsolete (UNDP 2009). A 2011 evaluation of the GEF Strategic Priority for Adaptation pilot program, which aimed to inform climate change

adaptation work supported by the GEF, recommended that GEF continue to provide incentives to mainstream resilience and adaptation to climate change into GEF focal areas (GEF IEO 2011). A 2012 evaluation of GEF focal area strategies conducted by GEF IEO included a technical paper focused on climate change adaptation under the LDCF and SCCF, which affirmed the LDCF/SCCF strategy to be scientifically sound and based on UNFCCC COP guidance (GEF IEO 2013). As part of the Fifth Overall Performance Study (OPS5) of the GEF, SCCF was evaluated as part of OPS5 Technical Document 3, which analyzed the implementation of GEF focal area strategies and found that a high proportion of SCCF projects address multiple focal area objectives within one focal area. Finally, as part of the Sixth Comprehensive Evaluation of the GEF (OPS6), a climate change focal area study was completed and published in 2017; this included discussion of the SCCF portfolio, drawing evidence mainly from the 2017 evaluation. Evaluative evidence on adaptation to climate change and SCCF was also synthesized in OPS6 from evaluations and special studies of GEF Trust Fund activities that included LDCF and SCCF projects.

18. The focus of this evaluation is on the developments since October 2016, which was the cutoff date for the 2017 evaluation of the SCCF (GEF IEO 2018). The evaluation covers the relevance, coherence, effectiveness, efficiency, and additionality of the SCCF, and sustainability of outcomes, as well as a way forward for the SCCF in the evolving climate finance landscape.

19. This evaluation covers several themes and developments that were not the focus of the previous evaluation, most prominently private sector engagement and sustainability, reflecting changes in the GEF adaptation strategy and in the portfolio of the SCCF. Guidance from COP 23 encouraged the GEF to further enhance its engagements with the private sector. Although the previous GEF adaptation strategy did include some attention to enhancing private sector engagement in climate resilience, the current strategy has elevated this issue, including private sector engagement as the focus of the two strategic pillars of the strategy: (1) expanding catalytic grant and non-grant investments, and (2) supporting enabling environments for the private sector to act as an agent for market transformation. The pillars are aligned with the approach to private sector engagement that is articulated in the GEF-7 Replenishment Programming Directions (GEF 2018d). This evaluation therefore covers private sector engagement in SCCF for the first time. The portfolio review includes an examination of the ways in which SCCF projects either engage with private sector entities or include activities intended to improve the enabling environment for private sector engagement in climate resilience.

20. Special attention is also given to sustainability. The sustainability of GEF projects, or “the continuation/likely continuation of positive effects from the intervention after it has come to an end” is measured at completion through a rating that assesses risks to continuation of benefits from environmental, financial, sociopolitical, or other institutional factors in the country (GEF IEO 2019b). This SCCF evaluation will review the sustainability ratings of SCCF projects at completion and examine factors that have affected the sustainability of outcomes.

21. As with the previous SCCF evaluation, this evaluation assesses gender considerations. However, it follows a new approach, guided by changes in the GEF policies and requirements on gender and in line with the approach taken by the concurrent IEO evaluation of GEF policies (GEF IEO 2021b). In November 2017, the GEF adopted a new Policy on Gender Equality (GEF 2017) and in June 2018, the GEF adopted a gender implementation strategy (GEF 2018e). The GEF adaptation strategy states that “the proposed results framework includes relevant disaggregated indicators for men and women so that impacts and outcomes, and their gender relevance, can be tracked and analyzed” (GEF 2018a). The evaluation gathered evidence of the operationalization of the new GEF gender policy in projects approved after the policy was adopted. The evaluation also reviews completed projects for inclusion of gender considerations.

22. Regarding climate resilience, the GEF adaptation strategy follows the Intergovernmental Panel on Climate Change (IPCC) approach. The strategy states: “In line with the IPCC-defined scope of climate finance for resilience, the LDCF and SCCF seek to enhance resilience to the impacts of climate variability and the projected climate change” (IPCC 2014).⁸ The GEF Secretariat first developed a programming strategy on adaptation to climate change for the LDCF and SCCF in 2010 to cover the GEF-5 period. New strategies were introduced in 2014 and 2018 for the GEF-6 and GEF-7 periods, respectively. Although the strategies have evolved over time, all have kept the common fundamental goal of increasing resilience to climate change in developing countries (GEF 2010; GEF 2014; GEF 2018a). This evaluation reviews recently approved projects for quality of design, in terms of the strategies under which they were approved and their performance in supporting developing countries to increase resilience to climate change.

23. Given the shifting focus of the evaluation to the role that the SCCF may be playing in the current climate finance architecture, a number of strategic questions on the future of the SCCF were included. These questions reflect the evolving purpose of this evaluation, which was informed by interviews with several stakeholders and a review of recent literature. The insights gathered through interviews conducted in the early phases of the evaluation with strategic thinkers and representatives of think tanks suggested that the focus of the evaluation needed to be twofold: a summative part that focuses on SCCF results to date, and a formative part that explores the prospects of the SCCF by discussing some unique roles that the SCCF could play in future. The design and conduct of this evaluation have therefore been both dynamic and

⁸ The UNFCCC COP guidance on the SCCF (annex A) and GEF strategic objectives and pillars use IPCC definitions. Adaptation is a “process of adjustment to actual or expected climate and its effects. In human systems, adaptation seeks to moderate or avoid harm or exploit beneficial opportunities. In some natural systems, human intervention may facilitate adjustment to expected climate and its effects.” Resilience is the “capacity of social, economic and environmental systems to cope with a hazardous event, trend or disturbance, responding or reorganizing in ways that maintain their vital function, identity, and structure, while retaining the capacity for adaptation, learning and transformation” (Annex II Glossary).

evolutionary; the report has been refocused to take into account the striking diversity of views that were being gathered and the evidence that the evaluation team was finding over time. Those views suggested increasing the focus on strategic questions. Eventually, the main evaluation questions included:

- (a) **Relevance.** Does SCCF support continue to be relevant to UNFCCC COP guidance, decisions, the GEF adaptation programming strategy, and countries' broader development policies, plans, and programs? How has lack of funding affected the relevance of the SCCF?
- (b) **Coherence.** To what extent are SCCF projects complementary to interventions funded by other donors, such as the GCF?
- (c) **Effectiveness.** How effective is the SCCF at strengthening the resilience of non-LDC developing countries?
 - a. What are the catalytic effects of SCCF projects?
 - b. What are the gender equality objectives achieved and gender mainstreaming principles adhered to by the SCCF?
 - c. To what extent has the SCCF engaged the private sector?
 - d. What are learned from implementation experience?
- (d) **Efficiency.** What are the main factors affecting the SCCF's efficiency? How efficient has the Challenge Program for Adaptation Innovation preselection process been?
- (e) **Sustainability.** To what extent are the results of SCCF support likely to be sustainable? What are the main factors affecting the sustainability of SCCF-supported outcomes?
- (f) **Additionality.** What has been the additionality, both environmental and otherwise, of the SCCF? What is the value added of the SCCF?
- (g) **Changing context of the SCCF in the climate finance architecture:**
 - a. How have the context and assumptions of the SCCF changed?
 - i. Is the SCCF still well suited to its purpose?
 - b. What role does the SCCF play in the climate finance architecture now?
 - c. How effectively has the SCCF filled the role it was intended to play and the gap it was intended to fill?
 - d. What should be the future niche or niches of the SCCF in the climate change architecture?
- (h) **Question about the future of the SCCF: for what purposes and how?**
 - a. Do donors still believe in the value of the SCCF and would they fund it? If not, why not?
 - b. What should the SCCF really focus on to become a "special" fund?

Evaluation Design

24. The evaluation used a mixed-methods approach that encompassed both quantitative and qualitative sources of data, information, and analytical tools. At the evaluation's onset, the team undertook a literature review of evaluations of the SCCF by the GEF IEO, the evaluation offices of GEF Agencies, and other sources, that had been conducted since the 2017 SCCF program evaluation. GEF-specific documents on the SCCF, including GEF and LDCF/SCCF Council and project documents, GEF Secretariat policies, processes, and related documents, and related interventions were reviewed. Academic and other literature on the fund, including documents and studies from independent think tanks and CSOs, were also included in the document review.

25. The team developed a portfolio analysis protocol, including a quality-at-entry review, to assess the projects systematically to ensure that key project-level questions were addressed coherently (annex C). The team applied the portfolio analysis protocol to projects that had reached completion and projects that had been approved at least at the PIF stage since the previous evaluation.⁹ The team divided projects into two categories during the evaluation:

- (a) The assessment reviewed all 33 completed projects for which terminal evaluations were available as of September 2020, the cutoff date for this evaluation. These 33 projects were all approved during the GEF-3, GEF-4, GEF-5, and GEF-6 periods. All had undergone a quality-at-entry review in 2017. The 2020 review for this group of projects focused on performance during implementation and results.
- (b) The team reviewed all 10 projects that had received PIF approval between October 2016, the cutoff date for the previous evaluation, and September 2020, the cutoff date for this evaluation. The portfolio analysis protocol applied to these projects refers to the 2018 GEF adaptation strategy and its strategic objectives and pillars. Although this strategy was put in place halfway through the period covered, it still serves as an important reference for reviewing all projects submitted and approved in the past four years, as elements of the current strategy were also present in prior strategies (annex D).

26. Responses to the protocol were aggregated into a database, including information on project status, GEF Agency, focal area, executing partners, multitrust funds (MTFs), funding windows, activities, private sector involvement, additionality, relationship with GCF, risk, cofinancing, and gender. The information was gathered from a review of all available project documentation—project preparation grant requests, project identification forms (PIFs), requests for CEO endorsement or approval, project documents, project implementation reports, midterm reviews, terminal evaluations, and gender action plans. Aggregation of results

⁹ Projects which had received PIF clearance are included for consideration. Canceled, dropped, pending, and rejected projects are excluded.

allowed data analysis across the portfolio based on project status, GEF Agency, region, and country classification.

27. The evaluation team conducted interviews with senior management and staff of the GEF Secretariat, the GEF Agencies, the UNFCCC Secretariat, current and former GEF Council members, donors to the SCCF, the GEF focal points, and project implementers. Climate finance experts from independent agencies and think tanks were also consulted (annex E).

28. The team conducted analyses and triangulation of qualitative as well as quantitative data and information collected to determine trends and formulate main findings, lessons, and conclusions. The team used the evaluation matrix (annex F), summarizing the key questions, indicators or basic data, sources of information, and methodology to guide the analysis and triangulation between sources.

29. Finally, in line with GEF IEO practices, the team established stakeholder engagement and quality assurance measures for this evaluation. Drafts of the approach paper and the evaluation report were circulated and validated before being made final through a comprehensive stakeholder feedback process with key stakeholders. These include the GEF Secretariat, relevant GEF Agencies, the GEF Scientific and Technical Advisory Panel, and select GEF focal points. The coordinator of the Adaptation Fund's Technical Evaluation Reference Group Secretariat was an external peer reviewer, providing advice on the approach paper and evaluation report; an evaluation officer within the GEF IEO was an internal peer reviewer. Audit trails of comments and responses are available on the GEF IEO website.

Limitations

30. The evaluation was subject to limitations because of the small size of the SCCF portfolio and the limited number of projects that had reached approval or completion since the 2017 evaluation. Therefore, the evaluation covers recently approved projects and the full cohort of completed SCCF projects. Also, the evaluation shifted its focus to address the role the SCCF plays in the current and future climate finance architecture.

31. The COVID-19 pandemic and related travel restrictions prohibited country and project site visits; these were replaced with remote informant interviews. Key stakeholders were interviewed in four countries: El Salvador, Mongolia, Morocco, and Zimbabwe. Countries that had SCCF projects that had closed three to five years earlier were selected. The evaluation also encountered issues with arranging virtual interviews with a range of stakeholders who did not respond to interview requests; for the same reason, some key informants expected to be knowledgeable with issues of mitigation in selected sectors or economic diversification issues were contacted but they could not be interviewed. This evaluation was originally intended to be presented to the LDCF/SCCF Council in June 2021 and was delayed because of scheduling changes. The portfolio review was completed based on the original timeline, with a cutoff date

of September 2020. The status of some projects in the portfolio may have changed since that time.

Context: The SCCF within Climate Finance

32. This section discusses the evolving context and focus of the SCCF within climate finance. The assessment was based on key literature from SCCF-relevant evaluations, journal articles, working papers or reports from think tanks and other funds, especially those published since 2017, but including publications from before that time.

33. Since the 2015 adoption of the Paris Agreement on climate change at COP 21, there have been significant changes in the architecture of climate funds. Since then, the “proliferation of climate funds has led to inefficiency in the channeling and delivery of finance” (Amerasinghe et al. 2017). Climate funds face several challenges to realizing their full potential. There has been some overlapping of roles and duplication of effort; this has reduced efficiency overall. There are also questions about how to improve coherence and complementarity and to respond to evolving developing country needs in order to enhance effectiveness; to “improve their effectiveness, funds should undertake operational and architectural reforms” (Amerasinghe et al. 2017).

34. A 2019 study by the Green Climate Fund Independent Evaluation Unit (GCF IEU 2019) conservatively placed developing countries’ annual adaptation financing needs at \$220 billion, based on a UNEP estimate of needs that was between \$140 and \$300 billion. Of this, the GCF—the largest of the climate funds—then covered only 2 percent of global needs. Against this need, rich countries are falling short of the pledge made at Copenhagen’s COP 15 to channel \$100 billion a year to less wealthy nations by 2020, with just shy of \$80 billion given in 2019 and only \$20 billion of that dedicated to adaptation (Timperley 2021). Compared with these estimates, the SCCF is a tiny financing mechanism within the global efforts to meet the global demand.

35. When the SCCF was created, the intention was that “it should prioritize adaptation.” At that time, “few adaptation activities were eligible: only avoidance of deforestation, combating land degradation and desertification were included” (Dessai 2003). Also, at that time, “DCs [developing countries] did not want the GEF to become the operating entity of the funds [LDCF/SCCF] because of its perceived bureaucratic complexity, namely, long periods between project approval and the disbursement of funds by its implementing agencies, competition between implementing agencies, the GEF policy of ‘incremental costs’” (Dessai 2003). The “creation of three new funds [the Adaptation Fund, LDCF, and SCCF all work on adaptation] and the promise of certain Annex I Parties to contribute money to these funds, was in essence a quid pro quo for their acceptance of a watered-down Kyoto Protocol” (Dessai 2003).

36. The SCCF was designed to finance activities, programs, and measures related to climate change adaptation and technology transfer to all eligible developing countries, an objective

confirmed at COP 21 in 2015. The most recent guidance to the GEF, from COP 23 in 2017, encouraged the GEF “to further enhance engagement with private sector including its technology projects” (GEF 2018a). Different technologies for climate adaptation exist (UNFCCC 2006). In fact, technologies (defined as the application of scientific knowledge for practical purposes) do not exist only in industry and to address mitigation (solar panels, wind turbines, low-carbon energy sources, nuclear energy, etc.), but they also exist to address adaptation. The UNFCCC (2006) lists different types of actual technologies for climate adaptation applied in various domains (coastal zones, water supplies, health, agriculture, infrastructure). ADB (2014) also lists several technologies for climate adaptation in the same fields identified by UNFCCC (2006); these also include technologies in transportation and disaster risk management.

37. The SCCF’s dedicated technology transfer window (SCCF-B) has received less attention and funding over the past several years. However, the SCCF is the only climate fund with an explicit thematic window dedicated to technology transfer. While the SCCF’s adaptation window received significant funding, four other funds exist that also support adaptation, with billions of dollars in combined resources. This has led to a suggestion that “SCCF’s niche, if adequately resourced, could be in technology” and that “SCCF could focus solely on its technology window, and cede its work on adaptation” to other funds (Amerasinghe et al. 2017). Alternatively, an emphasis on technology would require refocusing the mandate of the SCCF, because its technology transfer window had received less funding than its adaptation window (Amerasinghe et al. 2017).

38. Given the many players in the climate finance space, the potential complementarity of SCCF funding to the adaptation efforts of the other climate funds (including the GCF) is described in the GEF adaptation strategy. The strategy also highlights the way in which the possible complementarity builds “on the unique features of the LDCF/SCCF and the GEF in the global environmental finance architecture” (GEF 2018a).

39. The GEF adaptation strategy also emphasized a focus on innovation. Both the SCCF and the LDCF are envisaged to be active originators and supporters of ideas and emerging practices, including the function to reducing the risk of (de-risking) climate investments. Both funds have the capacity to pilot test and vet emerging initiatives and reduce uncertainty and risk.¹⁰ Also, “over GEF-6 there has been strong bilateral engagement with GCF, and examples have started to emerge of GEF pilots that have been selected for scaling up by the GCF. In GEF-7, the GEF anticipates consultative joint programming efforts with the GCF, where the GEF may finance innovative adaptation pilots to explore feasibility and adaptation potential, and the GCF scaling up selected initiatives” (GEF 2018a).

¹⁰ This is connected to the idea of the potential role of the SCCF in reducing risks in projects and innovation (in technology).

40. Within adaptation financing and technology, the SCCF has been recognized for its potential to play a de-risking role, acting as an incubator of innovations for projects that can be subsequently scaled up by other and larger funds (GCF IEU 2019).¹¹ The evaluation of the GEF's support for innovation associated with frequent debates about the purported serious risks associated with it (GEF IEO 2021c). The expectation that the GEF is a dedicated funding mechanism in response to global environmental problems was innovative in itself.¹² The GEF adaptation strategy highlighted a greater need for the GEF to support innovative and scalable activities to address the drivers of environmental degradation.

41. The GEF-7 Replenishment Programming Directions (GEF 2018d) also refers to GEF's advantage in being an innovator, incubator, and catalyst while actively seeking to effect transformational change. Discussions of innovation are frequently accompanied by statements about greater associated risks. A conclusion from a report on innovation by the GEF's Scientific and Technical Advisory Panel read in part: "the key issue for innovation in the GEF is risk" (Toth 2018). A comparison of the financial mechanisms under the UNFCCC suggests, with reference to the GCF, that "overreliance on certain factors that [the GCF finds] produce transformation, such as innovation, may cause an undue delay in project development. Innovative technologies may indeed take longer to develop, and they have the potential to exclude the local private sector, if it cannot operate new or innovative technology" (Kasdan, Kuhl, and Kurukulasuriya 2020). This also points again at the de-risking role of the SCCF and as an incubator of innovation for projects, including projects on technology "that in the future may be upscaled by other and larger funds, without delaying their pipeline."¹³ Further, according to the GEF adaptation strategy, the SCCF (and the LDCF) facilitate "the development of initiatives with transformative potential at global and regional levels that may be too early or risky to be rolled out at the national level... Additionally, "[a]t the global and regional levels, the LDCF and SCCF address the existing gap in support for riskier emerging and innovative concepts, and help unlock larger scale financing from the private sector and other sources."

42. A further niche for the SCCF that has been recognized in the literature is to support adaptation to climate change in small island developing states (SIDS), which are the group of

¹¹ Other funds, such as the GCF, also aim to take risks and focus on innovation and replication, through a private sector facility that should make better use of its high-risk mandate to finance pioneering and replicable projects (GCF IEU 2019). "Its portfolio could include... start-up technologies, or early-stage funds and incubators or blended finance."

¹² Innovation in GEF is applied to supporting new technology, financial instruments, the removal of policy barriers, new business models, and institutional reforms. The term "innovation" was used for actions entirely new and/or untested, but often also for approaches for which there is no prior experience in a country or region, or in new circumstances. GEF documents, and IEO evaluations recognized the role of the private sector as source of innovation, and partner for sustainable financing and scaling up.

¹³ In addition, some of the distinctive functions currently being fulfilled by the SCCF could be taken over by other funds in the future. For instance, the "GCF could establish an internal innovation hub focused on early-stage climate innovations. GCF could set up dedicated financing envelopes specialized at high-risk investments in small, untested but innovative concepts with a potential to scale up and/or be transformational. This could be in the form of a specialized internal fund..." and "GCF may reach out to incubators" (GCF IEU 2019).

countries most vulnerable to the adverse impacts of climate change. The GEF adaptation strategy underscores the role for the SCCF in supporting cutting-edge solutions and methodologies in developing countries, including in the highly vulnerable non-LDCs. The strategy also intends the SCCF to support adaptation programming specifically in the 27 SIDS that are not LDCs (and that therefore cannot be served by the LDCF) but that still belong to the world's most vulnerable regions. In fact, "the majority of UN-designated SIDS are not LDCs and do not qualify for support through the LDCF. In these cases, the SCCF can fill a critical gap" and "SIDS will receive special consideration for SCCF programming." This points at a role for the SCCF in SIDS and to an interest of SIDS in seeking SCCF funding. This was recognized already in 2003, when SIDS (then called the Alliance of Small Island States) showed interest in the SCCF (Dessai 2003), and in a push for adaptation.


43. The GEF adaptation strategy further underlines that initiatives targeting the specific priorities and needs of highly vulnerable non-LDCs, particularly SIDS, merit special consideration and that the GEF should consider how their unique adaptation needs can be served by the SCCF. Furthermore, eligibility for SCCF support beyond LDCs means that graduated LDCs may request adaptation support from the SCCF. Also, from a domestic policy perspective, enabling conditions exist in SIDS for such opportunities, since many SIDS countries have already started to mainstream climate resilience across sector planning and programming.

SCCF PORTFOLIO OVERVIEW

44. This chapter presents an overview of both the entire SCCF portfolio, and the portion of the portfolio covered by this evaluation.

45. **Eighty-six projects and four programs representing \$385.1 million in grant funding have been approved, with the greatest share of funding approved in the GEF-5 phase** (figure 2). The SCCF portfolio comprises 68 full-size projects, 18 MSPs, and four program framework documents. Twenty percent of the SCCF portfolio of projects and programs and 25 percent of the funding are in MTF projects (\$97.9 million of \$385.1 million). Fourteen of those were approved in the GEF-5 period and four were approved in the GEF-7 period. Although the most recent GEF adaptation strategy for LDCF and SCCF notes an intention for SCCF to use both grant and non-grant instruments to drive innovation with the private sector, no projects using non-grant instruments have been approved yet (GEF 2018a).

Figure 2: SCCF Portfolio by GEF Period and Modality




Source: GEF portal.

Note: Project financing includes Project Preparation Grant. Fees are excluded.

46. Figure 3 presents the SCCF portfolio by Agency share of projects and funding. As noted earlier, SCCF projects and programs have been approved for 13 Agencies, with UNDP having the largest share of projects or programs and the World Bank Group the largest share of funding.

Figure 3: Agency Share of SCCF Portfolio by Projects and Funding




Source: GEF portal.

Note: Grant funding includes Project Preparation Grant. Fees are excluded. Funding in US\$ (million).

47. Figure 4 presents the SCCF portfolio by project status. Of the 90 approved projects and programs, 33 are completed with terminal evaluations available; the others are either ongoing

or approved but not yet started. Three of the four programs, all pertaining to the GEF-5 period, have one child project each under implementation.¹⁴

Figure 4: SCCF Portfolio by Status



Source: GEF portal.

Evaluation Portfolio Composition

48. The evaluation portfolio includes 43 projects—33 completed and 10 recently approved. Recently approved projects are those that have been approved since the 2017 evaluation but have not begun implementation.

49. These 43 projects span the GEF-3–GEF-7 phases (table 1). The majority of completed projects were funded in the GEF-4 period. Fewer projects were funded in the GEF-5 and GEF-6 period, followed by an increase in the number of projects funded in the GEF-7 period. However, these projects have been relatively small in terms of funding, with a total SCCF financing of \$18.34 million in SCCF funding covering nine projects in the GEF-7 period, lower than all previous periods except GEF-6.

50. There are six MTF projects in the evaluation portfolio, four recently approved and two completed. ADB and FAO each implemented two of these projects and the other two are implemented by UNIDO and WWF-US. Both FAO projects are multitrust with the GEF Trust Fund, while ADB had one project with the GEF Trust Fund and one project with the LDCF.

¹⁴ A “child” project is one approved under the umbrella of a parent program, supporting an overall program objective.

Table 1: Breakdown of Project Funding by GEF Period

GEF period	No. of completed projects	No. of recently approved projects	Total no. of projects	SCCF financing (\$ millions)	Funding window SCCF-A	Funding window SCCF-B
GEF-3	7	0	7	19.35	7	0
GEF-4	17	0	17	71.08	15	2
GEF-5	8	0	8	34.54	8	0
GEF-6	1	1	2	2.13	2	0
GEF-7	0	9	9	18.34	9	0
Grand Total	33	10	43	145.44	41	2

Source: GEF portal.

Note: $n = 43$ (33 completed projects and 10 recently approved projects).

Analysis of the Evaluation Portfolio


51. **Two of the four activity windows of the SCCF are not active, and some projects approved under window SCCF-A (adaptation) contain activities supporting window SCCF-B (transfer of technology).** The SCCF was originally structured to support activities in four windows (figure 1). That structure still exists. However, as of March 31, 2021, the SCCF financial report prepared by the trustee show that 15 donors had pledged contributions to the first two windows, with \$294.46 million pledged toward the SCCF-A window and \$61.33 million pledged toward the SCCF-B window, with no pledges or contributions toward activity windows SCCF-C or SCCF-D (GEF 2021). No projects have been approved under these windows, while 78 projects have been approved under SCCF-A, 11 were approved under SCCF-B, and one project was approved under both. Among the evaluation portfolio, 41 of the 43 projects were funded under SCCF-A: Adaptation. The other two projects were funded under SCCF-B: Technology Transfer.

52. A review of project activities shows that 10 projects (23 percent of the total) funded under window SCCF-A contained activities associated with window SCCF-B. (None of the projects funded under window SCCF-B were found to contain activities associated with window SCCF-A.) Of these 10 projects, 4 are completed projects and 6 were recently approved. This suggests both complementarities and overlap between the two windows.

53. **More recently approved projects include private sector cofinancing.** The evaluation portfolio includes cofinancing from 10 different types of sources: beneficiaries, bilateral aid agencies, CSOs, international nongovernmental organizations, foundations and trust funds, GEF Agencies, local governments, national governments, the private sector, and other multilateral non-GEF agencies. Only one project had no cofinancing (figure 5). GEF Agencies have remained

the largest cofinancer for recently approved projects, providing cofinancing to 8 of 10 projects. Five of 10 projects also received cofinancing from the private sector, compared with 5 of the 33 completed projects.


Figure 5: Categories of Cofinancers in SCCF Projects



Source: GEF portal.
 Note: $n = 43$ (33 completed projects and 10 recently approved projects). Some projects have more than one type of cofinancer.

54. **The regional distribution of the evaluation portfolio differs between completed and recently approved projects.** Although the largest share of completed projects was in Africa, Africa is tied with Europe and Central Asia as the region least often represented in all recently approved projects that were reviewed. Four of the 10 recently approved projects have a global scope, versus four of the 33 completed projects (figure 6). Figure 7 shows the evaluation portfolio on a map.


Figure 6: Projects, Completed and Approved, by GEF Region



Source: GEF portal.

Note: $n = 43$ (33 completed projects and 10 recently approved projects). One recently approved project took place in two regions (Europe and Central Asia and Africa) but was not considered a global project.

Figure 7: Map of Evaluation Portfolio



Source: GEF Portal.

55. The evaluation portfolio (table 2) contains projects in LDCs, SIDS, nations that are both LDCs and SIDS, and other developing nations that are neither SIDS nor LDCs. Seventy-seven

percent of projects are in countries that are neither LDCs nor SIDS. Three of the nine projects funded in GEF-7 are in SIDS.¹⁵

Table 2: Breakdown of Projects by Country Type

GEF period	No. of LDC projects	No. of SIDS projects	No. of both LDC and SIDS projects	No. of neither LDC nor SIDS projects	Total no. of projects
GEF-3	3	1	0	3	7
GEF-4	0	0	2	15	17
GEF-5	0	0	1	7	8
GEF-6	0	0	0	2	2
GEF-7	0	1	2	6	9
Grand Total	3	2	5	33	43


Source: GEF Portal.

Note: *n* = 43.

56. Figure 8 shows the breakdown of the evaluation portfolio by Agency share of projects and funding. Of the 13 Agencies represented in the evaluation portfolio, UNDP has had the largest share of projects, with 17 of the 33 completed projects. UNDP does not have any recently approved projects. CAF, UNIDO, and WWF-US are implementing half of the recently approved projects, although none had implemented any completed projects.

¹⁵ These regional projects in SIDS represent 10 different countries: Antigua and Barbuda, Belize, Fiji, Grenada, Guyana, Haiti, Jamaica, Papua New Guinea, the Solomon Islands, and St. Lucia.

Figure 8: Agency Share of Evaluation Portfolio by Projects and Funding




Source: GEF portal.

Notes: $n = 43$. For projects co-implemented by two GEF Agencies, only the primary agency was counted.

57. Of the five types of executing partners represented in the evaluation portfolio, government partners executed more than 70 percent of completed projects (24 of 33). Only 2 of the 10 recently approved projects are executed by governments. Five of the 10 recently approved projects are executed by the private sector (figure 9).

Figure 9: Projects, Completed and Approved, by Type of Executing Partner



Source: GEF portal.

Note: $n = 43$ (33 completed projects, 10 recently approved projects).

RELEVANCE OF SCCF SUPPORT

58. This chapter focuses on the key question: Does SCCF support continue to be relevant to UNFCCC COP guidance and decisions, the GEF adaptation programming strategy, and countries' broader development policies, plans, and programs? How has the lack of funding affected the relevance of the SCCF?

59. The 2017 SCCF evaluation found that SCCF support was highly relevant to UNFCCC guidance, GEF adaptation strategic objectives, and countries' national environmental and sustainable development goals. The quality-at-entry review included all 33 completed projects covered by the evaluation at entry. For this evaluation, the team reviewed the 10 projects approved since the 2017 evaluation (9 pertaining to the GEF-7 period, and 1 pertaining to the GEF-6 period) at entry for alignment, using the current GEF adaptation strategy.

SCCF Relevance to UNFCCC COP Guidance

60. The GEF adaptation strategy includes selected guidance from recent COPs relevant to the SCCF with corresponding actions proposed by the GEF Secretariat for the GEF-7 period (GEF 2018a). The evaluation team used these as a basis for assessing responsiveness to COP guidance in the SCCF portfolio of GEF-7 projects approved by September 2020 (the cutoff date for this evaluation). Although the portfolio is small at nine projects, it does provide evidence of responsiveness to COP guidance on nearly all fronts. (The cohort of 10 recently approved

projects includes 1 project approved in the GEF-6 period. This project was omitted for analysis of relevance to COP guidance.)

61. Relevant COP guidance included encouragement of support to SIDS, enhanced engagement with the private sector, enhanced complementarity between operating entities and engagement with the GCF, mainstreaming gender, support for recently graduated LDCs, support for country-driven strategies, and alternative policy approaches, including joint mitigation and adaptation approaches. Annex G presents a table with the selected COP guidance, GEF Secretariat–proposed actions, and the number of GEF-7 SCCF projects that provide evidence of follow-through on these actions.

62. **For most selected guidance, a number of projects align with GEF Secretariat–proposed actions.** For example, in response to guidance from COP 23 to improve access modalities for developing countries, including SIDS, the GEF Secretariat noted that SIDS will receive special consideration for SCCF programming. A review of GEF-7 projects demonstrated this to be true, with three of the nine approved projects to be implemented in at least one SIDS country, compared with nine projects from all previous periods combined. One example is the Phase 1: Caribbean Small Island Developing States (SIDS) Multicountry Soil Management Initiative for Integrated Landscape Restoration and Climate-Resilient Food Systems (GEF ID 10195; FAO), a regional MTF project which blends SCCF and GEF Trust Fund resources to deliver climate-resilient sustainable land management and food security in eight SIDS.

63. In regard to a recommendation for enhanced engagement with the private sector and technology: four of the nine projects include promised cofinancing from the private sector, four have identified private sector partners, six have identified private sector entities as beneficiaries of project activities, and eight of the nine projects include activities that aim to increase private sector involvement (e.g., policy work to strengthen the enabling environment for the private sector). All nine GEF-7 projects included a connection to NDCs, NAPs, national adaptation programs of action (NAPAs), or other national policies, plans, or programs, consistent with COP guidance encouraging alignment of GEF programs with national priorities. Only the recommendation regarding support to countries recently graduated from LDC status showed low levels of responsiveness; none of the nine projects is to be implemented in recently graduated LDC countries. Other topics of selected guidance, including complementarity with GCF and integration of gender, are further explored in the coherence and effectiveness chapters of this report, but also showed strong responsiveness to guidance in the GEF-7 period.

SCCF Relevance to the GEF Adaptation Strategy

64. Following is a discussion of the 10 recently approved projects and their relevance to the current GEF adaptation strategy.

65. **The 10 projects are most relevant to the first two strategic objectives (box 1).** Project consistency with each strategy was assessed on a three-level scale: project will directly address


this objective, project will contribute to this objective but not to the (main) focus, or the project does not address this objective.

66. All 10 projects are aligned with objective 1 to reduce vulnerability and increase resilience through innovation and technology transfer. Nine projects were directly in line with this objective; the other project contributed to this objective even though it was not the project's focus. Nine of the 10 recently approved projects were aligned with objective 2 (mainstream climate change adaptation and resilience). Seven of recently approved projects showed consistency with objective 3 (foster enabling conditions for climate change adaptation) (figure 10). Only 1 of the 10 recently approved projects was aligned with one objective, and 3 projects directly addressed all three objectives.

67. Among projects that directly addressed all three objectives is the Phase 1: Caribbean Small Island Developing States (SIDS) Multicountry Soil Management Initiative for Integrated Landscape Restoration and Climate-Resilient Food Systems (GEF ID 10195; FAO). This project aims to update soil data, including soil carbon data, to help participating countries design land degradation neutrality strategies and soil policies, and to inform the regional climate agenda. The Adaptation SME Accelerator Project (GEF ID 10296) also directly addresses all three objectives. Implemented by Conservation International, a GEF Agency just starting to work with the SCCF, this project is designed to map and incubate small and medium-size enterprises (SMEs) in developing countries and create networks to support adaptation-focused SMEs. The third project that directly addressed all three strategic objectives is Piloting Innovating Financing for Climate Adaptation Technologies in Medium-Sized Cities (GEF ID 10433; UNIDO). This project aims to provide cities with climate change adaptation solutions to increase their resilience through innovative capital expenditure planning and leveraging private financing mechanisms.

68. The 10 projects also show clear consistency with the two strategic pillars. For both pillars—expanding catalytic grant and non-grant investments and supporting enabling environments for the private sector—eight projects directly addressed the pillar and two projects contributed to the pillar even though it was not the main objective. Enhancing Regional Climate Change Adaptation in the Mediterranean Marine and Coastal Areas, implemented by UNEP (GEF ID 9690), the only recently approved project from the GEF-6 period, is one of the projects directly aligned with both strategic pillars. It plans to mainstream climate change adaptation into the integrated coastal zone management strategies and plans of participating countries throughout the Mediterranean region. Another project, Unmanned Aerial Vehicles (UAVs)/Drones for Equitable Climate Change Adaptation: Participatory Risk Management Through Landslide and Debris Flow Monitoring in Mocoa, Colombia (GEF ID 10438; CAF), which seeks to establish a robust landslide monitoring system, was found to align directly with the first pillar and align indirectly with the second pillar.

Figure 10: Approved Projects' Consistency with Adaptation Strategy



Source: SCCF project design documents.


Note: $n = 10$.

Relevance to Countries' Broader Development Policies, Plans, and Programs

69. **All 10 projects have a strong relevance to national priorities.** The portfolio review found that all 10 recently approved projects included a connection to NDCs, NAPs, NAPAs, or other national policies, plans, or programs (figure 11). Design documents for 9 of the 10 projects explained how they would contribute to NAPs and NDCs. Seven of the 10 projects included activities addressing NAPAs, and 8 of the 10 projects addressed other national policies, plans and programs. Because 7 of the 10 projects were at the PIF stage as of the evaluation cutoff date, the relevance between the projects and these national priorities was rated either as present or not present; relevance was not rated for its strength. (figure 11).

70. One project which included activities addressing NAPAs and NDCs was the project Investment Readiness for the Landscape Resilience Fund (GEF ID 10436; WWF-US). Although this global project does not directly align with an individual country's priorities, projects funded by the Landscape Resilience Fund must show proof of alignment with NDCs and NAPAs.

Figure 11: Alignment of Approved Projects with National Policies, Plans, and Programs



Source: SCCF project design documents.

Note: $n = 10$.

71. Stakeholders interviewed at country level confirmed the continued relevance of SCCF support to national development policies, plans, and programs, regardless of the creation of other funds such as the GCF. Countries, especially SIDS, still need additional resources for climate change adaptation. For countries with completed SCCF projects, the support was very relevant in terms of capacity building, knowledge, and improved policies.

COHERENCE OF THE SCCF

72. This chapter centers on the key question of coherence: To what extent are SCCF projects complementary to interventions funded by other donors, such as the GCF, the GEF, and the LDCF?

Complementarity with the GCF

73. This review of complementarity with other funds focuses on the engagement of the SCCF with the GCF. It is based on the portfolio review and on feedback from interviewed stakeholders, who confirmed that the SCCF has great potential for complementarity with other interventions, especially the GCF. Further, the GEF adaptation strategy included a review of COP guidance, as well as encouragement to the GEF to engage with the GCF. This evaluation looked for evidence of complementarity with other funds, including the GCF, in both instances of direct efforts at joint programming and instances where SCCF interventions may have paved the way for work with GCF in-country, even without a direct partnership.

74. **One-third (11 of 33) of completed projects show evidence of complementarity with the GCF in terminal evaluations or interviews, including the scaling up and replication of SCCF work with follow-on GCF funding.** Although these projects were designed before guidance for increased complementarity with the GCF was issued, and during the period when the GCF was still becoming operational, opportunities to use SCCF project activities to support GCF work or GCF funding were often developed during implementation. The most direct examples are five projects that led to follow-on funding for scaling up or replicating activities by the GCF. One is the project Adaptation to Climate Change in the Nile Delta through Integrated Coastal Zone Management (GEF ID 3242; UNDP), which developed a funding proposal that was approved by the GCF to replicate and scale up the components of the project. The GCF project will scale up outcome 1, which focuses on strengthening the regulatory framework and institutional capacity to improve coastal resilience and development infrastructure, including information and budget management, climate risk mainstreaming, and an institutional framework for coastal adaptation. The project Scaling Up Adaptation in Zimbabwe, with a Focus on Rural Livelihoods, by Strengthening Integrated Planning Systems (GEF ID 4960; UNDP) guided UNDP to submit a proposal to the GCF that was approved in March 2020.¹⁶ The GCF project will use resilience building techniques developed for this project in 15 districts experiencing similar climate change challenges. Another project, the Pilot Asia-Pacific Climate Technology Network and Finance Center (GEF ID 4512; ADB), conducted feasibility studies for energy storage in the Cook Islands and a pre-feasibility study for solar, wind, and energy storage in Tonga that were used to help secure GCF financing, with GCF projects approved in 2017 and 2018, respectively. Although they were not reflected in project documents, stakeholder interviews revealed that two additional projects—Climate Change Adaptation to Reduce Land Degradation in Fragile Micro-Watersheds Located in the Municipalities of Texistepeque and Candelaria de la Frontera (GEF ID 4616; FAO, El Salvador) and Mongolia Livestock Sector Adaptation Project (GEF ID 3695; IFAD)—led to larger GCF projects. The GCF project in Mongolia (Improving Adaptive Capacity and Risk Management of Rural Communities in Mongolia¹⁷) uses the same community group approach developed in the GEF project for building resilience in nomadic, pasture communities.

75. **SCCF projects have also increased country partners' capacity to secure financing from GCF.** Examples include the project Integrating Climate Change in Development Planning and Disaster Prevention to Increase Resilience of Agricultural and Water Sectors (GEF ID 3967; World Bank), which led to the accreditation of the executing agency, the Agence pour le Développement Agricole, as an implementing agency of both the Adaptation Fund and the GCF. The ADB project noted above (GEF ID 4512) developed knowledge products related to the GCF and supported the development of GCF readiness proposals in countries.

¹⁶ Source, [Green Climate Fund Projects and Programmes](#), accessed October 2021.

¹⁷ Source, [Green Climate Fund Projects and Programmes FP141](#), accessed October 2021.

76. **A large share of recently approved projects discuss complementarity with the GCF in design, with 6 of 10 projects including plans for linkages with GCF-funded projects or detailing potential collaboration with the GCF.** Among recently approved projects, there is evidence of thought given at the design stage to collaboration with the GCF, with discussion of GCF initiatives in-country and how the project might feed into those initiatives, in project design documents. Examples include the already-mentioned project UAVs/Drones for Equitable Climate Change Adaptation (GEF ID 10438; CAF), which supports the GCF Readiness Programme and the project Partnerships for Coral Reef Finance and Insurance in Asia and the Pacific (GEF ID 10431; ADB). The project plans to share lessons learned with GCF to be used in a project on coastal resilience in the Philippines that does not focus on coral reefs.

Multitrust Fund Projects

77. MTF projects are inherently complementary because they combine SCCF resources with other GEF-managed funds. The SCCF portfolio has been trending toward increased use of MTF projects, with four of the nine projects approved during the GEF-7 period combining funds from SCCF with the LDCF or GEF, and 20 percent of all approved SCCF projects being MTF projects. This shift is in line with a focus in the GEF adaptation strategies on expanding synergies with other GEF focal areas.¹⁸ Interviewees note as benefits of MTFs, the ability to generate multiple environmental benefits, specifically in terms of climate change mitigation and adaptation, and that MTF projects can help developing countries achieve their commitments when reporting to the UNFCCC in both adaptation and mitigation aspects.

78. All four of the MTF projects approved in the GEF-7 period are regional or global in scope. Three of the four projects are MSPs funded by SCCF and LDCF and approved under the Challenge Program (GEF IDs 10431, 10433, and 10436), all with a focus on private sector financing to increase climate resilience. The largest MTF project in terms of financing, and the only recently approved SCCF FSP, is Phase 1: Caribbean Small Island Developing States (SIDS) Multicountry Soil Management Initiative for Integrated Landscape Restoration and Climate-Resilient Food Systems (GEF ID 10195; FAO). This multifocal area project combines SCCF and GEF funding and addresses both the climate change and land degradation focal areas. This project represents many of the goals expressed in the of the GEF adaptation strategy, including support for regional initiatives, synergies with GEF focal areas, and initiatives targeting SIDS.

79. **The two completed MTF projects have shown satisfactory results and led to follow on GCF projects.** In terms of performance there is limited evidence on MTF projects with SCCF funding, as only two such projects are completed with terminal evaluations available; the

¹⁸ The second pillar of the previous GEF adaption strategy was devoted to expanding synergies with other GEF focal areas approved in 2014. The current strategy, introduced in 2018, notes COP guidance to promote synergies across focal areas. Annex III of this strategy also outlines new programming features designed to facilitate countries' ability to program MTF projects combining GEF Trust Fund and LDCF/SCCF resources (GEF 2014 and GEF 2018a).

regional Pilot Asia-Pacific Climate Technology Network and Finance Center (GEF ID 4512; ADB), and Climate Change Adaptation to Reduce Land Degradation (GEF ID 4616; FAO) in El Salvador. Both these projects, which were approved with blended funding from the GEF Trust Fund and SCCF, were rated moderately satisfactory for achievement of project outcomes. As described in the previous section, both these projects also laid the foundation for follow on GCF projects. The FAO project in El Salvador was followed up with a \$35.8 million GCF project, Upscaling Climate Resilience Measures in the Dry Corridor Agroecosystems of El Salvador (RECLIMA), which scales up and builds on the lessons learned through the SCCF/GEF project.¹⁹

EFFECTIVENESS OF THE SCCF

80. This chapter focuses on how effective the SCCF was at strengthening the resilience of non-LDC developing countries, whether the gender equality objectives were achieved, whether the SCCF adhered to gender mainstreaming principles, to what extent the SCCF engaged the private sector, and what lessons were learned from implementation experiences.

Catalytic Effects


81. The evaluation team reviewed all 33 completed SCCF projects for the extent to which they have been catalytic in the following ways:

- (a) **Introduction of new technologies and approaches.**
- (b) **Demonstration.** After the introduction of new technologies and approaches, demonstration sites, successful information dissemination, or training was implemented to catalyze the new technologies or approaches.
- (c) **Replication.** Activities, demonstrations, or techniques were repeated, inside or outside the project.
- (d) **Scaling up.** Approaches developed through the project were taken up on a regional or national scale, becoming widely accepted.

82. **All completed projects developed or introduced new technologies or approaches, with 58 percent (19 of 33) producing them at a large scale (figure 12).** Similarly, nearly all projects (32 of 33) demonstrated new technologies and approaches through training or demonstration sites. An example of a project that was found to introduce and demonstrate new approaches at a large scale is Climate Change Adaptation to Reduce Land Degradation (GEF ID 4616; FAO), which introduced participants to new agricultural and land management approaches to combat climate change and increased their knowledge of climate change.

¹⁹ Source, [Green Climate Fund Projects & Programmes FP089](#), accessed November 2021.

Figure 12: Catalytic Effects in Completed Projects



Source: SCCF project design and performance documents.

83. As past evaluations have found, replication and the scaling up of projects are higher bars to achieve than introduction and demonstration of new technologies and approaches, especially by project end. Thirty-three percent of projects (11 of 33) achieved replication and 18 percent (6 of 33) had been scaled up by project end, based on evidence available in performance documents. The project on fragile micro-watersheds in El Salvador (GEF ID 4616) noted earlier did not show evidence of replication or of being scaled up by project end, for example, and the evaluation was unable to assess the project on both dimensions.

Outcome Areas

84. **All 33 completed projects resulted in strengthened institutional capacity.** With 56 percent (19 of 33) of the projects engaging in training for participants or project management, training was the most common type of institutional capacity. For many of these projects, training focused on risk screening and technology, both of which are in line with the SCCF’s additionality on adaptation and technology. Information sharing and outreach, and development of manuals, guidelines, or plans for climate change mainstreaming and adaptation were also commonly seen forms of institutional capacity additionality, with 45 percent (15 of 33) and 30 percent (10 of 33) of completed projects, respectively. Other types of institutional capacity results included the development of an index-based insurance scheme, needs assessments, monitoring, and acquisition of new software and technologies.

85. One project that strengthened institutional capacity in multiple ways is the Design and Implementation of Pilot Climate Change Adaptation Measures in the Andean Region project (GEF ID 2902; World Bank). This regional project in the Andes Mountains resulted in the introduction of new software and technologies for monitoring glacier dynamics, the creation of meteorological monitoring stations, and the establishment of a technical partnership with the Meteorological Research Institute in Japan. Additional capacity was built through the development of watershed management plans and vulnerability assessments of local critical sectors. Another project, Mainstreaming Adaptation to Climate Change into Water Resources Management and Rural Development (GEF ID 3265; World Bank, implemented in China), provided climate adaptation training to more than 74,000 farmers, developed more than 170 documents on adaptation policies and activities, helped households implement climate adaptation measures on more than 20,800 hectares of land, and established more than 1,000 water user associations.

86. **Innovation, which is a core niche of the SCCF, was present in more than 90 percent (30 of 33) of completed projects.** This evaluation used the innovation ratings based on an established definition of innovation (GEF IEO 2021c) (box 2). SCCF projects frequently introduce innovative approaches to produce adaptation benefits and sustainable financing opportunities. For example, the project Strengthening Climate Resilience in Rural Communities in Nusa Tenggara Timor Province (GEF ID 4340, UNDP) was innovative because it was the first climate change project in Indonesia, and it included pilot projects to mainstream climate change in three regions with communities with a likelihood of risk or failure. Another project, Scaling Up Risk Transfer Mechanisms for Climate Vulnerable Agriculture-based Communities in Mindanao (GEF ID 4967, UNDP) introduced a novel weather-index–based insurance program for farmers to the community.

Box 2: Working Definition of Innovation

Innovation is defined as doing something new or different in a specific context that adds value.

That is:

- (a) Innovation is new in a specific context
- (b) It represents an improvement compared to conventional alternatives (e.g., better quality, scale, efficiency, sustainability, replicability, or scalability of outcomes;)
- (c) It catalyzes or produces environmental benefits, and may also result in socio-economic benefits related to the target environmental benefits
- (d) It could be associated with risks and higher likelihood of failure

Source: GEF IEO 2021c.

87. **Seventy-six percent (25 of 33) of SCCF projects included field-based interventions to produce direct environmental or adaptation benefits.** These benefits were delivered in areas

such as climate-smart agriculture (supported by 36 percent of all completed projects [12 of 33]), and access to water resources (supported by 30 percent of completed projects [10 of 33]). Two other common themes in environmental or adaptation results were increases in access to climate data, such as rainfall data, and restoration of land, each found in about 21 percent (7 of 33) of completed projects. The Promoting Value Chain Approach to Adaptation in Agriculture project (GEF ID 4368; IFAD) is one of the projects with climate-smart agricultural additionality. More than 40 local varieties and 14 improved varieties of cassava were planted. This project also created nurseries and fenced woodlots under improved management practices and distributed rain gauges in project districts, increasing participants' access to rainfall data. The previously mentioned Pilot Asia-Pacific Technology Network and Finance Center, which included the introduction of low-carbon technologies in Asia and the Pacific, was one of the few projects with measurable mitigation benefits, with an estimated reduction of more than 3 million tons of GHG emissions in portfolio companies through 2025.

88. Thirty-six percent (12 of 33) of projects resulted in the strengthening or the development of climate policies and plans. For example, the project Integrating Climate Change Risks into Water and Flood Management by Vulnerable Mountainous Communities in the Great Caucasus Region of Azerbaijan (GEF ID 4261; UNDP) resulted in the amendment of the law on water economy of municipalities to include climate risk management, which was also adopted on the national level. Other projects codified regulations and standards and developed manuals for updating policies. In Mexico, the project Adaptation to Climate Change Impacts on the Coastal Wetlands (GEF ID 3159; World Bank) resulted in the development of many different plans, including plans for wildlife conservation, management, and sustainable utilization units, land use planning plans in Alvarado and Tabasco, and a management plan for the protected area of the Sian Ka'an Natural Reserve.

89. Three completed projects resulted in distinct socioeconomic benefits based on the evidence available in performance documents. Two projects, both previously mentioned in this evaluation, Scaling up Adaptation in Zimbabwe (GEF 4960; UNDP) and Mainstreaming Adaptation to Climate Change into Water Resources Management (GEF 3265; World Bank), clearly resulted in increased incomes of project participants. That result might not have been achieved without SCCF interventions to improve both land and markets for agricultural production. The third project with socioeconomic benefits, Climate Change Adaptation to Reduce Land Degradation in Fragile Micro-Watersheds (GEF ID 4616; FAO, El Salvador), helped project participants form micro-enterprises such as bakeries and maize leaf handicrafts to supplement their agricultural production.

90. Several projects supported sustainable financing. One example is the Strengthening the Resilience of Post Conflict Recovery and Development to Climate Change Risks in Sri Lanka project (GEF ID 4609; UNDP). This project developed a fruit buyback program with a private sector company for more than 150 commercial pineapple farmers and more than 40 other fruit

farmers who were growing guava, passion fruit, and pomegranates. The Irrigation Technology Pilot Project to Face Climate Change Impact in Jordan (GEF 4036; IFAD) arranged zero-interest loans with the Ministry of Agriculture and the Agriculture Credit Corporation for purchasing climate-smart equipment for agriculture. Other projects leveraged additional cofinancing and funding, developed local funds, and created financial strategies to accompany climate plans and strategies.

Country Partner Perspectives

91. **The views of representatives of GEF Agencies, of the GEF Secretariat staff, of the UNFCCC, and validations of those views with the sample of countries confirm that the SCCF has generally been effective and is considered a source of funding that is easier to access than other funds.** The main areas where it is perceived as being effective are technology transfer for adaptation, innovation in adaptation, processes to access funding and the call for proposals, resilience (especially in the areas of agriculture and land degradation), vulnerability reduction, knowledge sharing, capacity building, and support for activities that otherwise would not get funded. This is especially true for non-LDC countries that cannot access other types of GEF or outside funding, and for project ideas that test and implement innovative actions and new technologies (for adaptation) and help reduce the risk of future larger projects.

92. **Several cases of initial promising results are specifically provided for SIDS.** The role played (or that could be played) by SCCF projects and the results obtained in increasing the adaptive capacities and reducing the vulnerability of SIDS is cited often, and not only by SIDS representatives. One example is the Conservancy Adaptation Project (GEF ID 3227; World Bank), a completed project implemented in Guyana. This project, which aimed to reduce coastal flooding, included both structural and nonstructural (e.g., pre-investment studies) activities to decrease the vulnerability of coastal communities. As noted in the relevance chapter, three recently approved projects will provide support to SIDS. One such project is Partnerships for Coral Reef Finance and Insurance in Asia and the Pacific (GEF ID 10431; ADB). This project will provide financing through public-private partnerships to increase climate resilience in coastal communities in Fiji, Indonesia, the Philippines, and the Solomon Islands. Another is the regional MTF project, Phase 1: Caribbean Small Island Developing States (SIDS) Multicountry Soil Management Initiative for Integrated Landscape Restoration and Climate-Resilient Food Systems (GEF ID 10195; FAO), that mainstreams climate resilience into sustainable land management and food security interventions in eight SIDS.

Gender

93. **At the project inception phase, there is a trend toward gender mainstreaming.** Gender was reviewed at the CEO endorsement/PIF stage for all projects, and at the terminal evaluation stage of completed projects. At the project design phase, only 9 percent (3 of 33) of completed

projects conducted—or planned to conduct—a gender analysis, compared with 7 of 10 recently approved projects. Similarly, 6 percent (2 of 33) of the completed projects included—or planned to develop—a gender action plan, and 7 of 10 recently approved projects did so. This is corroborated in the development of sex- and gender-disaggregated indicators: 39 percent (13 of 33) of completed projects included sex- or gender-disaggregated indicators or plans to develop them in their design, while 9 of 10 of recently approved projects either included them or included plans to develop them. Completed projects were designed before the current gender policies and guidance were issued, so this trend is not unexpected. However, it is a positive development in the portfolio.

94. **Gender mainstreaming is not consistent across completed projects.** Some 39 percent (13 of 33) of completed projects collected gender-disaggregated indicators, while 82 percent (27 of 33) of completed projects reported on gender. Even with a greater emphasis on gender from project inception throughout the lifetime of the SCCF, only 10 percent (3 of 33) of completed projects generated socioeconomic benefits for women. Illustrative examples from projects include the Irrigation Technology Pilot Project to Face Climate Change Impact in Jordan (GEF ID 4036; IFAD), with limited inclusion of gender considerations or gender analysis; the Climate Change Adaptation to Reduce Land Degradation in Fragile Micro-Watersheds project (GEF ID 4616; FAO, El Salvador), which had a moderately satisfactory gender rating, with gender monitoring that was included in the later stages of the project; and a project in Thailand, Strengthening the Capacity of Vulnerable Coastal Communities to Address the Risk of Climate Change and Extreme Weather Events (GEF ID 3299; UNDP) that incorporated gender aspects and also ensured that women held key management roles.

95. MTF projects display similar trends to the full evaluation portfolio in terms of gender mainstreaming. Neither of the completed MTF projects included or planned to develop a gender analysis nor a gender action plan, while one of the four of the recently approved MTFs planned to include a gender analysis and three of the four planned to include a gender action plan. This trend is also seen in the results frameworks that include sex- or gender-disaggregated indicators. One of the two completed projects, compared with all four recently approved projects, included or plan to included sex- or gender-disaggregated indicators. The completed projects also follow the portfolio trend that gender mainstreaming is not consistent across completed projects. Although both projects reported on gender in their terminal evaluations, only one project collected disaggregated indicators and the other generated socioeconomic benefits for women.

96. **Completed projects provide evidence of SCCF gender outcomes.** The Pilot Asia-Pacific Climate Technology Network and Finance Center regional project (GEF ID 4512; ADB) had a goal of reducing women’s traditional roles of collecting water and fuelwood so that they could engage in more productive economic activities. The project, which launched a New Energy

Leaders Program to foster entrepreneurs shaping the future of clean energy in the region, included five women (out of 18 total participants) in the 2017–18 cohort.

97. The Strategic Planning and Action to Strengthen Climate Resilience of Rural Communities in Nusa Tenggara Timor Province (GEF ID 4340; UNDP) included both gender- and sex-disaggregated and gender-sensitive indicators. For example, under outcome 1, 222 government staff were trained to support climate resilience planning—163 were male and 59 were female; 264 government staff were trained to map climate vulnerability and risk—202 were male and 62 were female; 328 extension workers were trained in the agricultural sector—243 were male and 85 were female. Twenty-five government officials attended the climate field training school—21 male and 4 were female; and 263 participants attended trainings on the climate change adaptation and disaster risk reduction nexus and on drought disaster contingency planning.

98. Another project, Adaptation of Nicaragua’s Water Supplies to Climate Change (GEF ID 4492; World Bank) indicated that 45 percent of the 11,951 (5,377) community members who participated in more than 270 environmental education and sensitization events hosted by the Water Supply and Sanitation Committees were women. Specifically, on Corn Island, 64 percent of training participants (4,289 of 6,702) were women. In addition, the executing agency, the Lightsmith Group LLC, of the project Structuring and Launching CRAFT: The First Private Sector Climate Resilience and Adaptation Fund for Developing Countries (GEF ID 9941; Conservation International) signed on to the Panel Pledge.²⁰ At COP 24 in Poland, Lightsmith Group organized a panel on this project that included four women and one man.

99. Interviews revealed a mixed picture about the degree of advancement on gender equality and mainstreaming objectives attributable to SCCF projects. The progress over the past four years is acknowledged by most interviewees. However, the perception—particularly by some of the GEF implementing agencies—is that the progress is not necessarily, or only, the result of the GEF’s recently enacted gender policy (a finding already recognized in the 2017 SCCF evaluation) but is rather the result of the GEF Agencies’ own gender policies, which were already in place. Within to the GEF, however, the presence of the gender policy helped to put gender considerations more explicitly, proactively, and regularly on the agenda for all GEF–implemented trust funds.

Private Sector Engagement

100. **The GEF adaptation strategy has put an emphasis on engagement with the private sector.** Although the previous GEF adaptation strategy included some attention to enhancing private sector engagement in climate resilience, the current strategy has elevated this issue,

²⁰ The panel pledge states that “At a public conference, I won’t serve on a panel of two people or more unless there is at least one woman on the panel, not including the Chair.”

including private sector engagement as the focus of the two strategic pillars of the strategy: (1) expanding catalytic grant and non-grant investments, and (2) supporting enabling environments for the private sector to act as an agent for market transformation. The portfolio review included an examination of the ways in which SCCF projects either engage with private sector entities or include activities intended to improve the enabling environment for private sector engagement in climate resilience, guided by the models for private sector engagement outlined in the GEF adaptation strategy. Specifically, the evaluation team reviewed completed projects for engagement in the following ways: delivery of cofinancing from the private sector, mobilization of private sector investments or leveraged funds from private sector, project partnership with private sector entities, participation of private sector entities in project activities, or implementation of activities that aimed to increase private sector involvement (e.g., policy work to strengthen the enabling environment).

101. **While 82 percent (27 of 33) of completed projects included plans to engage the private sector at project design, there is evidence of private sector engagement for only 55 percent (18 of 33) of completed projects at the terminal evaluation stage** (table 3). In cases where project designs included plans for engagement with the private sector, but the plans did not materialize, project design documents frequently noted that the private sector would be a key stakeholder without mentioning specific private sector entities. Examples of private sector engagement from completed projects include the Scaling Up Risk Transfer Mechanisms for Climate Vulnerable Agriculture-Based Communities project (GEF ID 4967; UNDP) in the Philippines, with private sector executing partners with capacity building for partner insurance companies to engage in resilience in agricultural communities; and the Scaling Up Adaptation project in Zimbabwe (GEF ID 4960; UNDP) with a strong private sector engagement to develop value chains to link farmers with private sector entities in markets for livestock and agricultural practices.

Table 3: Share of Projects with Planned and Realized Private Sector Engagement

	Plans for private sector engagement at entry	Evidence that private sector engagement occurred by project end
Completed projects	82% of projects (27 of 33)	55% (18 of 33)
Recently approved projects	100% (10 of 10)	

Source: SCCF project design and performance documents.

102. **All recently approved projects include plans to engage the private sector in some capacity—through inclusion of private sector partners or beneficiaries, activities to increase private sector engagement, or expectation of leveraging of private sector funding.** Several recently approved projects identify private sector engagement as their main focus. One

example is the Blended Finance Facility for Climate Resilience in Coffee and Cacao Value Chains (GEF ID 10434; UNEP), executed by a private bank in El Salvador. The Financial Tools for Small Scale Fishers in Melanesia project (GEF ID 10437; WWF-US)—which aims to improve resilience to the adverse impacts of climate change in small-scale fisher communities in Fiji and Papua New Guinea—will be executed by a private sector partner, the firm Willis Towers Watson, with expertise in risk management and insurance-related mechanisms to build resilient economies.

103. Other examples that stood out from the interviews are projects that included technologies promoted by the private sector to reduce climate risk and vulnerability and to finance enterprise development, and projects that catalyzed private sector investments for resilience. One example of the former is the recently approved Adaptation SME Accelerator Project (GEF ID 10296, Conservation International). This project aims to incubate SMEs in developing countries and create networks to support SMEs with adaptation focuses. An example of the latter is Investment Readiness for the Landscape Resilience Fund (GEF ID 10436; WWF-US), which is a recently approved project that has already used its small grant to catalyze \$25 million from Chanel. Piloting Innovative Financing for Climate Adaptation Technologies in Medium-Sized Cities (GEF ID 10433; UNIDO) is a recently approved project that is executed by the Climate Technology Center and Network. This project aims to develop and pilot a financing toolkit for cities that will help improve capital expenditure planning and access private financing mechanisms to adopt climate change adaptation solutions.

104. All six of the MTF projects indicate plans to engage with the private sector at the design phase. These forms of engagement span all the types of engagement described in the effectiveness chapter. However, of the two completed MTF projects, only one (GEF ID 4512) had engaged with the private sector at the terminal evaluation phase. This project leveraged an estimated \$350 million in private capital for GHG emissions reduction. One of the recently approved projects, Investment Readiness for the Landscape Resilience Fund (GEF ID 10436; WWF-US), will be implemented by a private sector partner, South Pole Carbon Asset Management LTD, and will aid small businesses that are developing climate-resilience projects to access private investment.

105. **Challenge Program projects are delivering with limited funding.** The Challenge Program for Adaptation Innovation was introduced in 2018 as the main vehicle for engaging the private sector in the SCCF. Although the program is still in relatively early stages, there are some indications that the program has been able to generate some results. For example, proponents of one of the Challenge Program for Adaptation Innovation projects, the Blended Finance Facility for Climate Resilience in Coffee and Cacao Value Chains (GEF ID 10434; UNEP, El Salvador), report that the seed funding from the Challenge Program for Adaptation Innovation has helped secure a \$5 million credit line—10 times the seed funding amount.

Lessons Learned

106. The portfolio review for completed projects collected lessons learned in seven areas: communications and stakeholder involvement, project management, monitoring and evaluation, content-technical lessons, private sector engagement, gender, and others.

107. **More than half of projects included lessons learned on communication and stakeholder involvement.** These lessons fit into four subcategories. First, local participation should be incorporated throughout the project, including project design, and projects should reflect the needs of local communities. Second, at the project inception phase, stakeholders should engage in long-term planning that includes a communications and information dissemination plan. Third, capacity-building support for multi-stakeholder engagement has to be provided. Fourth, there must be stakeholder ownership, especially for government partners. For instance, the previously cited project in the Philippines (GEF ID 4967; UNDP) recommended signing a Memorandum of Agreement between stakeholders.

108. Lessons learned on project management most often refer to building in considerations for sustainability. For example, project design must mainstream climate change adaptation and should consider both short-term and long-term strategies. Project design should include an exit strategy, should be designed to be self-sustaining following the project's closing, and should include a replication strategy. Other lessons learned focused on project management, which must be proactive and include specialists, key stakeholders, resources for institutional capacity, and project participants.

109. Lessons learned on monitoring and evaluation include: monitoring frameworks must be individualized for participating countries, GEF Agencies, and the GEF Secretariat; indicators that also capture intangible benefits should be used, as in the example of the coastal communities project in Thailand (GEF ID 3299, UNDP); monitoring should occur in the long-term and continue after completion; training and capacity building have to be provided for monitoring; and, for projects that are jointly implemented, there should be independent mid-term and terminal evaluations.

110. Content-technical lessons learned are highly specific to the individual projects, such as in the Strategic Planning and Action to Strengthen Climate Resilience of Rural Communities in Nusa Tenggara Timor Province (GEF ID 4340; UNDP), which promoted community facilitation of project activities to empower women, and the Adaptation to Climate Change through Effective Water Governance project (GEF ID 2931; UNDP), which is one of the few projects to include lessons on private sector engagement. These cases suggest that the private sector should be directly involved in project design, implementation, and scaling up. Two themes that came through are that climate change should be mainstreamed and capacity building and training are necessary preliminary steps for introducing and utilizing technologies.

111. Other lessons learned are that small-grant operations impose heavy transaction costs and should be integrated into broader programs, and that significant accomplishments can still be made with small grants. This finding was one of those most frequently confirmed through the interviews. Several stakeholders, GEF Agencies, GEF Secretariat staff, the UNFCCC, and the operational focal points' country informants reveal that the main lessons learned are directly linked to the areas discussed above, and that the SCCF is known for having achieved results with limited funding. The interviews also reveal that the main lesson learned was the need for greater and more proactive engagement with the private sector; however, the engagement of the private sector was not sufficiently documented through the views of stakeholders.

EFFICIENCY OF THE SCCF

112. This chapter addresses issues of SCCF efficiency. It reviews factors affecting the SCCF's overall efficiency and the efficiency of the Challenge Program for Adaptation Innovation preselection process.

113. The 2020 LDCF program evaluation compared the efficiency of GEF, LDCF, and SCCF projects during implementation, finding that the three funds were largely in line in this area. The SCCF projects performed better in terms of timely completion, with lower average project extension in months—an average of 9 months, compared with 13 for the other funds—and a lower share of project extensions of 2 years or longer. Only 10 percent of SCCF projects required 2 or more extra years to reach completion, compared with 17 percent for the other funds (GEF IEO 2020a). Rather than revisit this analysis, this evaluation focuses questions of overall efficiency and on the efficiency of the recently introduced Challenge Program for Adaptation Innovation and its preselection process.

114. **Donor support to the SCCF has been limited and narrow since 2014.** The SCCF does not have a formal resource mobilization process and relies on voluntary contributions. Since the establishment of the SCCF, the top six donors have been Germany, the United States of America, Belgium, Norway, the United Kingdom, and Switzerland. After 2014, however, only \$21.87 million has been contributed to the fund, all from Switzerland (annex H). Comparatively, since 2014, more than \$6,758.38 million has been pledged to the GEF Trust Fund, \$652.62 million to the LDCF, \$681.96 million to the Adaptation Fund, and \$15,035.76 million to the GCF.

115. The limited and unpredictable nature of the resources available for programming has restricted the number of projects that can be financed. This evaluation confirms the findings of the 2017 SCCF evaluation that SCCF's resources continue to be completely inadequate to meet demand (GEF IEO 2018). Since the 2017 evaluation, only 10 new projects have reached the threshold of PIF approval, and they are smaller in size than projects approved in earlier GEF periods. The GEF Agencies, project proponents, and country stakeholders interviewed lamented the limited resources available where there is a growing demand for funding, especially for SIDS that are not LDCs. The lack of funding continues to make some GEF Agencies reluctant to develop proposals, therefore when SCCF resources do become available, the time needed to

develop proposals slows down the project cycle. The GEF Secretariat has noted as well that this lack of funding makes it challenging to raise the visibility of the SCCF through communication and branding without raising expectations on the part of recipient countries that the SCCF cannot meet.

116. Of the 10 recently approved projects, 7 are under the Challenge Program for Adaptation Innovation that is financed by both the SCCF and LDCF. On August 1, 2019, the GEF Secretariat issued a call for proposals based on resource allocation, application modality and eligibility, preselection criteria for proposals, and financial terms presented in a December 2018 Council document (GEF 2018c).²¹

117. **Although the preselection process for the Challenge Program for Adaptation Innovation has attracted new partners it has been cumbersome.** The GEF Secretariat has invested a substantial amount of time and effort in the preselection process to finance only nine MSPs. In response to the call for proposals, the Challenge Program for Adaptation Innovation received 388 three-page concept notes from 343 different organizations for LDCF and SCCF funding (GEF 2019). Ninety-two percent of the concepts were submitted by non-GEF Agency proponents including private sector entities (GEF 2019). A preselection process aimed to prioritize concepts before entry into the formal GEF project cycle so the number of proposals would match the LDCF/SCCF funds available for the Challenge Program for Adaptation Innovation (GEF 2018c).

118. Based on the preselection criteria, multiple GEF Secretariat staff reviewed the submitted concepts. They short-listed 82 projects for further review by a technical review committee and recommended a set of finalists for consideration by the GEF's CEO. Nine project concepts (2.3 percent) were selected to advance to PIF preparation and review as MSPs, for 1.80 percent of the approximately \$550 million requested (GEF 2019). Seven of the nine Challenge Program for Adaptation Innovation projects received funding from the SCCF. Three of these projects (GEF ID 10431, 10433, and 10436) were MTFs that also received funds from the LDCF. In total, these projects received \$6.46 million in financing from the SCCF (GEF 2019). For concepts that were submitted directly by non-GEF Agency proponents, the GEF Secretariat facilitated partnerships with appropriate GEF Agencies to serve as implementing agencies. New partners include commercial financial institutions, a commercial producer, a consulting firm, an academic institution, and two multi-sectoral actors (GEF 2019).

119. The large number of concepts indicate an overwhelming demand for funding innovation in adaptation technologies that the LDCF/SCCF could not meet. This high response could also be seen as an opportunity for the SCCF to fill a niche not being filled by other donors. Interviews with project proponents and GEF Agencies participating in the Challenge Program for Adaptation Innovation have revealed mixed experiences. Some found the overall application

²¹ <https://www.thegef.org/documents/call-concepts-challenge-program-adaptation-innovation>

and selection process efficient, even more efficient than the GCF's process for funding projects of similar size. Others found the call for proposals structure itself difficult and the process lengthy and complex, especially when there was a need to keep the private sector engaged.

ADDITIONALITY AND SUSTAINABILITY OF THE SCCF

120. This chapter looks at the factors that could affect the additionality of the SCCF and the sustainability of outcomes. The analysis focused on the 33 completed projects. The results assessment was informed mainly by the evaluation's portfolio review; interviews with key stakeholders allowed validating the portfolio-level results analysis. The following questions are addressed:

- (a) What has been the additionality, both environmental and otherwise, of the SCCF?
- (b) To what extent are the results of SCCF support likely to be sustainable?

Additionality

121. GEF additionality represents the additional outcomes that can be directly connected with the GEF-supported project or program (GEF IEO 2020b). The GEF IEO classifies additionality in six areas: specific environmental additionality, and legal and regulatory, institutional and governance, financial, socioeconomic, and innovation.


122. As noted in the effectiveness chapter, the portfolio review confirmed that SCCF projects are resulting in outcomes in all these areas, most prominently in the area of institutional capacity. In addition to this discussion of additionality at the project level, the SCCF has additionality as a fund. The SCCF provides benefits and opportunities for investing in adaption and technology transfer for non-LDC developing countries, including for SIDS and middle-income countries, through projects that are innovative and that allow reduced risk in climate investments. These aspects of additionality were introduced in the earlier section on the context and the SCCF within climate finance. Key findings will be discussed in the chapter on the role of the SCCF within the evolving context of climate financing, including niches where the SCCF is perceived to be unique and additional.

Sustainability

123. **Seventy-nine percent of completed projects had outcomes ratings in the satisfactory range, and 75 percent had outcomes that were considered likely to be sustained** (figure 13).²² The performance of SCCF projects is comparable with that of GEF Trust Funds projects, for which a cumulative 80 percent of completed projects are rated in the satisfactory range for outcomes and 63 percent are rated in the likely range for sustainability (GEF IEO 2021d).

²² One project did not have a sustainability rating.

Figure 13: Outcome Ratings and Likelihood of Sustainability of Outcomes in Completed Projects



Source: GEF IEO terminal evaluation review data set.

124. **Many project- and context-related factors affect the sustainability of projects.** In the portfolio review of completed projects, terminal evaluations were reviewed to identify factors that both contributed to and hindered the likelihood of sustainability. Table 4 presents the main factors discussed in the project documentation. The categorization of context-related factors and of project-related factors were modeled after those from the 2020 LDCF program evaluation (GEF IEO 2020a). All terminal evaluations included information on project-related factors affecting the likelihood of outcome sustainability, while only 27 percent included context-related factors. Most context-related factors acted to hinder the likelihood of sustainability; they included poor infrastructure, natural disasters, and changes in the national government. Among project-related factors that contributed to sustainability, the largest number of projects noted adaptive management, followed by effective coordination between executing partners, strong project design, and effective stakeholder engagement. Weak preparation and readiness, weak monitoring and evaluation, expected cofinancing that did not materialize, lack of continued and predictable funding, and weak project management were the most frequently noted project-related factors perceived to hinder the likely sustainability of project outcomes.

Table 4: Factors Identified as Affecting the Sustainability of Project Outcomes

Positive factors contributing to sustainability	Negative factors hindering sustainability
Context-related factors	
Stable government (1)	Change in national government (2)
Strong presence of other donors (4)	Poor Infrastructure (3)
	Natural disaster (2)
	Financial shock (1)
	Political unrest (1)
Project-related factors	
Adaptive management (13)	Weak preparation and readiness (14)
Effective coordination between executing partners (8)	Weak monitoring and evaluation (13)
Effective stakeholder engagement (6)	Expected cofinancing did not materialize or lack of funding (10)
Strong project design (6)	Weak project management (9)
Gender mainstreaming (4)	Staff turnover or delays in recruitment (8)
Financing realized or obtained (3)	Weak stakeholder engagement (8)
Good policy and development base in country (3)	Insufficient capacity on project team (6)
Strong monitoring and evaluation (3)	Lack of country ownership (3)
Incorporation of lessons learned from past projects (2)	Insufficient project implementation time (2)
Connection to other initiatives (1)	Project not linked with other relevant initiatives (2)
Effective use of learning exchanges (1)	Absence of technical advice (1)
Recruitment of technical experts (1)	Delays in funds disbursement (1)
Strong country ownership (1)	

Source: SCCF project performance documents.

125. Interviews with representatives from GEF Agencies and with country-level stakeholders highlighted continued and predictable financing as the key factor for sustainability. Where there is a viable financial mechanism that is predictable and allows continued project activities and benefits over time, sustainability is more likely, but the lack of a predictable financial flow is often seen as the main challenge. Follow-up funding (from the GCF and the GEF) was most often mentioned as an option to sustain SCCF project outcomes. Four such examples are provided in the coherence chapter. One project with predictable funding is the global Structuring and Launching CRAFT: The First Private Sector Climate Resilience and Adaptation Fund for Developing Countries (GEF ID 9941; Conservation International). It established the first private sector climate resilience and adaptation investment fund and technical assistance facility for developing countries. It was designed as a long-term fund and is likely to be sustained.

126. Some stakeholders also indicated the additional negative impacts of the COVID-19 pandemic on the economy and project sustainability for completed as well as ongoing projects. For example, the Promotion of Climate-smart Livestock Management Integrating Reversion of Land Degradation and Reduction of Desertification Risks in Vulnerable Provinces project (GEF ID 4775; FAO) experienced delays in implementation. One completed project, Structuring and Launching CRAFT: the First Private Sector Climate Resilience & Adaptation Fund for Developing Countries (GEF ID 9941; Conservation International) noted that fundraising for the CRAFT fund (created by the project) was slowed down by the pandemic, especially during the first and second quarters of 2020, but that the pace has resumed since then (GEF IEO 2021e).

SCCF'S ROLE WITHIN THE EVOLVING CONTEXT OF CLIMATE FINANCING

127. This chapter reflects on the future of the SCCF, based on the analysis of interviews with past and current SCCF donors, GEF Agencies, the GEF Secretariat, GEF Council members, operational focal points, and independent think tanks. It contemplates specific niches in which the SCCF is believed to add value, and how the fund's donors, and countries eligible for its funding, think of the SCCF. The analysis explores how the context in which the SCCF operates has evolved over recent years, particularly since the most recent evaluation, and what role the fund could play in the current climate finance space.

128. **There is evidence and general recognition that the SCCF has been effective and that its interventions produced small-scale but tangible results.** Its continued relevance, however, and ultimately its future, are contingent on ensuring predictable funding flows, on redefining its purpose in line with the evolving climate finance architecture, and on the existence of complementarity with other emerging climate funds, especially funds that are active in climate change adaptation. Implementers of SCCF projects believe that the fund is still needed; it is considered to be more easily accessed and to have less cumbersome procedures than comparable climate funds, and to deploy resources faster. It is also seen as a fund that can support activities that represent a flexible preliminary step to test innovative ideas and also

pilot-test novel approaches through smaller projects, which could be replicated or scaled up through the other, larger climate funds.

129. **There is recognition in the global debate on climate change finance of the roles that the SCCF may be playing in the future within the changing climate finance architecture.** This is the case even though the SCCF is small and has had continued funding challenges in recent years. Many of the international interviewees recognize that the global climate finance architecture has evolved as other funds have grown. The SCCF remains an integral part of the UNFCCC and Paris Agreement. As noted earlier, the main areas of results for the SCCF are technology transfer for adaptation, facilitating innovation in adaptation, supporting the reduction of vulnerability to climate change, knowledge sharing and capacity building, (especially in non-LDCs), and funding project ideas that test and implement innovative actions. Interviewees also made it clear that, in general and in their perceptions, there is no viable emerging alternative for effective financing models in the SCCF's areas of focus.

130. **There is, however, a perception by some of the stakeholders that the SCCF has had reduced visibility, within the GEF and in general, which limited the attention that was paid to it by the GEF and its donors.** It is also perceived by some key stakeholders that there has been inadequate communication about the SCCF, and limited concrete efforts to brand it actively, attractively, and distinctively with its donors, with countries, the GEF Agencies and project proponents, and the public. Stakeholders also noted that at the project level SCCF activities are often associated more with GEF or the GEF Agency implementing a project than with the SCCF, diminishing the visibility of the SCCF as a funding source. Past GEF IEO evaluations recognized this trend as well.

131. **The SCCF remains, in the views of most stakeholders at different levels, a fund that has distinct roles for some and unclear and unfocused roles for others.** In this respect, virtually no stakeholders recognize the continued relevance of the SCCF in the original SCCF-C and SCCF-D windows. These windows have received no interest or funding during the fund's life and, in reality, never opened. The SCCF is believed to retain its relevance and to play significant roles mainly within window SCCF-B. In SCCF-B, the SCCF has, and can retain, a niche and remain a "special" fund in the senses described below. Stakeholders also agree that the SCCF should continue its work through window SCCF-A within the context of adaptation in the GEF and with a stronger focus on SIDS.

132. **A repurposed SCCF that brings together transfer of technology and innovation within the overall context of adaptation in non-LDCs, could therefore represent the most viable and appropriate approach, and also a door for the SCCF to step through into the future.** There are several signs of an urgent need to sharply refocus the SCCF toward areas of clear added value that exist already within the fund, and that donors could fund as novel ways for supporting adaptation technology transfer. Because of its perceived lack of focus and purpose, however, the SCCF has had difficulty attracting donors.

133. **The main recognized role and the potential future for the SCCF are therefore in funding technology transfer, within adaptation.** It is believed that this potential for tangible effects on climate change lies especially in emerging economies and in the non-Annex I wealthier countries that are also not LDCs or were recently graduated from LDC status. The SCCF remains the only global fund with a dedicated technology transfer window (e.g., in the climate adaptation areas of agriculture, irrigation, infrastructure, etc.). Within that role, there is a wide demand for the SCCF to keep funding innovation, mainly within technology transfer and through technologies and innovative approaches applied to adaptation to climate change.

134. **The SCCF is seen by many as an incubator for riskier technology transfer projects in adaptation that may be suited for subsequent upscaling.** Given the inherent risks of innovation and technology transfer, the SCCF is often seen as having the potential to reduce risk in pilot projects that are aimed at experimenting with innovative approaches and with technologies. Informants also consider that the SCCF has proven to have a catalytic potential for subsequent larger investments. The evidence that can corroborate those perceptions, however, is limited by the small number of SCCF recent projects that are available for review—and the available evidence can support such views only to a limited extent.

135. **There are also indications that the SCCF can play useful roles in funding innovation by facilitating the engagement and mobilization of the private sector, especially at country level.** However, in the view of most stakeholders, facilitating the engagement and mobilization of the private sector is associated with both the existence of proper strategies to engage the private sector and with an increased use of public-private blended finance. To promote the use of blended finance within the GEF, there were some suggestions to repackage the SCCF, perhaps as a form of venture within the GEF.

136. Another element that shows the potential of investing in the SCCF is the promising modality represented by the Challenge Program for Adaptation Innovation. Despite the large mismatch between the limited funds available and the many submissions received, the Challenge Program for Adaptation Innovation has been very popular. It has included several projects that fall within the trend of funding innovation by facilitating the engagement and mobilization of the private sector.

137. **In terms of geographic scope, as well as strategic positioning for the SCCF, there is a high demand for the fund to play a greater role in SIDS,** particularly those that are non-LDC countries and that remain most vulnerable to climate impacts. It is believed that the SCCF can fund adaptation, mainly through window SCCF-A, in highly vulnerable, middle-income, non-Annex I countries that cannot access LDCF but are eligible to access grants-based financing through the SCCF. Despite the very high vulnerability of SIDS to climate change, only 8 SIDS of the United Nations list of 38 are LDCs. It is only through the SCCF that the GEF can support adaptation in the other SIDS. In general, and also in the views of SIDS representatives, the SCCF is perceived as a proven and tested source of funding that is easy to access, flexible, and suited

to smaller countries that are heavily exposed to the impacts of climate change—countries that do not have the skilled workforce in-country needed to design projects and have only a limited capacity to handle the complex project preparation requirements demanded by many larger funds.

138. **Most donors are not considering the SCCF; many do not think of funding it at all.** The small size of SCCF projects and the limited scale of overall funding is one factor that makes the SCCF unattractive to donors. Making too many distinct pledges, with scarce resources going into different funds and only small amounts disbursed from each, while the same amount of reporting is required for each project, adds transaction costs for donors compared with giving to fewer and larger funds. This is not practical for the larger donors. Even the few donors that are still considering supporting the SCCF may soon shift their funding to the larger and more visible funds, or to those that are small but that are easier to make attractive to public opinion in their countries and their constituencies, such as the LDCF. Another factor is the rise of the GCF and the promise it is supposed to fulfill, which have been given as reasons why some donors have been shifting pledges away from the SCCF. Although that shift away from the SCCF had begun before, it has clearly increased since 2015, when the first projects were approved at the GCF. The reality—represented by the virtual absence of pledges and funding in recent years, confirmed through interviews with donors—is that most donors did not recently and do not intend to fund the SCCF in future. The reasons given for not funding were not linked to the fund’s performance. Some informants suggested that removing the activity windows that had proved unattractive to donors (and had never received any pledges) and refocusing the fund toward adaptation projects having clear innovation and technology transfer components could attract donor support.

139. **As long as the SCCF remains relevant, there is no convincing and objective rationale behind a decision to close it down.** As revealed in the discussions with the UNFCCC and with other strategic thinkers that informed this evaluation, there has been and still is low momentum and little attention for the SCCF. However, key stakeholders believe that the decision to keep the fund running or, alternatively, to shut it down, would be a political decision at the level of the UNFCCC and COP that goes beyond their remit. Also, there appears to be no clause in the Paris Agreement or in the Convention that points at the possibility of shutting down the SCCF. It is precisely for such political reasons that it may not be feasible to close the SCCF; in fact, some developing countries, oil-exporting countries, countries recently graduated from LDC status, and SIDS, may not easily agree with a scenario in which a fund with the features of the SCCF and its core thematic niches would not be accessible anymore. That said, several past and recent donors have been expressing clearly that they would have no reservations in considering the possibility of closing the SCCF.

140. **Given the consistent positive performance by the SCCF, if closing the fund comes to be the preferred option, there should first be clear and independent proof that other funds that**

might fill the SCCF's niches are indeed delivering on their promises, especially in areas where the SCCF is known to have some value added. However, more data (evidence as well as independent evaluations) are needed to prove the performance of those other funds and in the thematic areas of activity and niches that have been recognized for the SCCF.

141. **Maintaining the SCCF in a semidormant state is seen by some stakeholders as an option that may turn out to be useful one day if other funds do not deliver fully or convincingly in the SCCF's value-added areas.** Although it is always possible for the Convention to create new funds to meet new emerging needs, the option of keeping some existing funds open, even if functionally semidormant due to the absence of new funding, may be more practical in the short- to mid-term than closing down some funds and opening new ones. That will certainly be the case while the capacity of other funds to fill in for the SCCF is reviewed.

142. Renewed interest in the SCCF—provided that its mandate is more focused and repurposed as indicated here—depends on whether other funds can deliver funding and services in the niches that the SCCF has already proven that it can fill. If they cannot, interest in the SCCF may well be revived. If, instead, other funds start (or continue) to deliver funding and services in the SCCF's niches, then not just the SCCF, but also some other, smaller funds, may soon be irrelevant. In the short term, and despite the apparent preference of several donors to focus on fewer or larger funds, the existence of funds such as the SCCF can remain a proven and practical alternative for traditional and larger donors that wish to diversify their funding, or an opportunity for new or smaller donors in climate finance.

CONCLUSIONS AND RECOMMENDATION

Conclusions

143. **SCCF support continues to be relevant to COP guidance, to the GEF adaptation strategy, and to countries' national priorities.** The evaluation has found that SCCF support remained highly relevant to UNFCCC guidance, to GEF adaptation strategic objectives, and to countries' national environmental and sustainable development goals and agendas. This is in line with the findings of the 2017 SCCF program evaluation. The recently approved projects were found to be aligned with COP guidance; most relevant to the first two strategic objectives of the GEF adaptation strategy, they show clear consistency with the two strategic pillars of the adaptation strategy, and they have a strong relevance to national development policies, plans, and programs.

144. **The SCCF has increased complementarity with other funds in climate finance.** Although the guidance and encouragement for complementarity with the GCF is relatively recent, one-third of completed SCCF projects have evidence of complementarity with the GCF and at least five projects have led to follow-on funding for scaling up or replication of activities by the GCF. In 6 out of 10 recently approved projects, there is evidence of more thought given to collaboration and linkages with the GCF in project design.

145. **The SCCF portfolio has been effective and has performed well.** The performance of SCCF projects is comparable with that of the GEF Trust Funds, with 79 percent of completed SCCF projects rated in the satisfactory range for outcomes. All completed projects developed or introduced new technologies or approaches, with 58 percent producing them at a large scale. Similarly, all but one project demonstrated new technologies and approaches. Stakeholders identify main areas of effectiveness for the SCCF as technology transfer for adaptation, facilitating innovation in adaptation, and processes that allow accessing funding in resilience through the call for proposals, especially in the areas of agriculture, land degradation, support of vulnerability reduction, in terms of knowledge sharing, and of capacity building. In general, the SCCF has been effective in supporting activities in these areas that otherwise would not get funded by other funds.

146. **Beyond field-based adaptation benefits, the SCCF portfolio has resulted in strengthened institutional capacity, and achieved innovation, legal and regulatory, socioeconomic, and sustainable financing outcomes.** All completed projects had adaptation outcomes that fall into one of these categories. All these projects were found to have strengthened institutional capacity. The three most common approaches to strengthening institutional capacity were through training of participants or project managers, information sharing and outreach, and development of manuals, guidelines, or plans for climate change mainstreaming and adaptation. Innovation, a staple niche of the SCCF, was present in more than 90 percent (30 of 33) of completed projects. These innovations often produce adaptation benefits and sustainable financing opportunities. Legal and regulatory outcomes were achieved through the improvement or development of climate policies and plans in 36 percent of completed projects (12 of 33). Other areas of legal outcomes included codification of regulations or standards, and the development of manuals for updating policies. Evidence of clear socioeconomic benefits was present for three completed projects (3 of 33). These projects helped participants increase their income and start micro-companies. Several projects supported sustainable financing.

147. **The SCCF's effectiveness and efficiency continue to be seriously undermined by limited and unpredictable funding.** The 2017 SCCF evaluation had reached the same conclusion. Notwithstanding the SCCF's continued relevance to non-LDC GEF-eligible countries and the continued good performance of funded projects, SCCF's resources are not sufficient, by far, to meet the demand. Limited and unpredictable availability of resources for programming has restricted the number of projects that can be financed. Since the 2017 evaluation, only 10 new projects have reached the threshold of PIF approval and they are smaller than projects in earlier GEF periods. Donor support to SCCF has stalled since 2014, with only \$21.87 million contributed to the fund, all from Switzerland. While it has attracted new partners, the efficiency of the Challenge Program for Adaptation Innovation preselection model has also been negatively affected by the lack of funding, with less than 3 percent of concepts selected for PIF preparation, and significant time and efforts invested by the GEF Secretariat. Overall, the SCCF

has reached a semidormant state due to the lack of new funding and few new approvals, although monitoring of ongoing projects, planning and reporting continues.

148. The overall gender performance of the SCCF portfolio has continued to improve.

Gender mainstreaming is stronger and more integrated into project design in the recently approved projects compared with completed projects, with 7 of 10 recently approved projects including a gender analysis—or plans to develop one—in their design, compared with 9 percent (3 of 33) of completed projects. Similarly, 7 of 10 recently approved projects included—or planned to develop—a gender action plan in their design, compared with 6 percent of completed projects (2 of 33). Although this trend is expected as completed projects were designed before the development of current GEF policies and guidance on gender, it is a positive development. For complete projects, 82 percent (27 of 33) projects reported on gender but only 39 percent collected gender-disaggregated indicators. However, only 10 percent (3 of 33) of completed projects generated evident socioeconomic benefits for women.

149. The GEF adaptation strategy has put a stronger emphasis on private sector engagement, reflected in the portfolio of recently approved projects.

Fifty-five percent of completed projects engaged the private sector during implementation. All recently approved projects have plans to do so in some capacity, either through partnership or activities that will benefit private sector stakeholders or support an enabling environment for private sector participation. One initiative dedicated to specifically engaging the private sector is the Challenge Program for Adaptation Innovation. In spite of the program being in a relatively early stage, interviews show promising signs of achievements and the potential of delivering results with limited funding. Despite a large mismatch between the limited funds available, the strong interest of proposers, and the many submissions received, the Challenge Program for Adaptation Innovation was very popular and included several projects that fall within the trend of funding innovation through engaging the private sector.

150. A wide range of factors affect outcome sustainability. Seventy-five percent of SCCF projects were rated as having outcomes likely to be sustained, compared with a 63 percent rating for GEF Trust Funds projects. The most often cited hindering context-related factors in terminal evaluations were poor infrastructure, natural disasters, and change in national government. For project-related factors that contributed to sustainability, the largest number of projects noted adaptive management followed by effective coordination between executing partners, strong project design, and effective stakeholder engagement. Weak preparation and readiness, weak monitoring and evaluation, failure of expected cofinancing to materialize, and a lack of continued and predictable funding were the most frequently noted project-related factors perceived to hinder the likely sustainability of project outcomes. Stakeholders interviewed identified continued and predictable financing as the key factor that affects the sustainability of SCCF project outcomes. Where there is a viable financial mechanism that is

predictable and allows continued project activities and benefits over time, sustainability is more likely, but the lack of a predictable financial flow is often seen as the main challenge.

151. **The SCCF has a unique role that it could play if it were refocused and adequately funded.** The role could be to support climate change adaptation efforts through window SCCF-A in non-LDC developing countries, particularly in SIDS, emerging economies, and non-Annex I wealthier countries that are not LDCs or have recently graduated, through projects that represent a flexible preliminary step to test innovative ideas and pilot approaches or projects that can then be replicated and scaled up by others. The SCCF could be refocused to fund technology transfer through window SCCF-B and innovative approaches applied to adaptation, since the SCCF is the only global fund with a clear technology transfer window. It is considered that the SCCF could act as an incubator for riskier technologies, hence playing a de-risking role with a catalytic potential for further investments, and support adaptation priorities particularly in SIDS. SCCF's role could also include facilitating private sector engagement, provided that is guided by a clearer strategy for private sector and greater use of public-private forms of finance, including blended finance.

152. **The SCCF has nearly reached a dormancy phase. At this point, fundamental strategic decisions for the SCCF's future cannot be postponed any further.** The SCCF has suffered from a virtual absence of new pledges and received little attention both internally and from its traditional donors, despite its relevance, effectiveness, and interest from the countries. The SCCF has thus become semidormant, due to the lack of new funding and few new approvals, while there are still projects under implementation. At this point, some fundamental decisions must be made. Keeping the SCCF functionally (de facto) semidormant is viewed as an option that may be found to be useful one day, while other funds that are also active in climate finance and adaptation, especially those with complementarity in the value-added areas of the SCCF, evolve and grow. In the meantime, although it is always possible for the Convention to create new funds to meet the emerging demands, keeping the SCCF functionally semidormant may be more practical than closing the SCCF or establishing new funds.

153. **Several donors and strategic informants also indicate that if the SCCF is to continue to receive funding and continue its work, it should be reformed, repackaged, and reenergized, and the lack of visibility, branding, and communication must be addressed proactively.** The main findings point to the need to: formally close windows SCCF-C (mitigation) and SCCF-D (economic diversification) of the current settings of the SCCF, target support under window SCCF-A towards non-LDCs—particularly SIDS—and refocus the fund towards technology transfer and innovation in adaptation in non-LDCs in window SCCF-B as the area of clear added value. That is seen as the niche that can make the SCCF attractive, in the absence of any real alternative financing models in the areas of focus of the SCCF. A repurposed SCCF that brings together technology transfer within the context of adaptation in non-LDCs would serve as the door through which the SCCF can step through into the future. It is also believed that this

reform should be accompanied by proactive, targeted resource mobilization, reenergized by very much enhanced visibility and much clearer communication publicizing the SCCF as a distinct fund.

Recommendation

154. **The GEF Secretariat should acknowledge the semidormant state of the SCCF and— together with the key and emerging donors and stakeholders—develop a proactive action plan to revitalize the fund.** Removing windows SCCF-C and SCCF-D, which are evidently unattractive to donors, targeting support under window SCCF-A towards non-LDCs— particularly SIDS—and refocusing the fund toward technology transfer and innovation in adaptation in non-LDCs in window SCCF-B is the only way forward. In doing so, the Secretariat should actively articulate and communicate the SCCF’s niche and brand its focused and distinctive roles in the climate finance architecture. In the short term, and despite the preference of traditional donors to focus on few, larger funds, the existence of funds such as the SCCF could remain a proven and practical alternative for donors to diversify their funding, or an opportunity for new and emerging or smaller donor countries in climate finance.

REFERENCES

All URLs were checked before publication or as of the access date noted.

ADB (Asian Development Bank). 2014. "[Technologies to Support Climate Change Adaptation in Developing Asia](#)." Asian Development Bank, Manila.

Amerasinghe, Niranjali, Joe Thwaites, Gaia Larsen, and Athena Ballesteros. 2017. [The Future of the Funds: Exploring the Architecture of Multilateral Climate Finance](#). Washington, DC: World Resources Institute.

Dessai, Suraje. 2003. "[The Special Climate Change Fund: Origins and Prioritisation Assessment](#)." *Climate Policy* 3 (3): 295–302.

GCF IEU (Green Climate Fund Independent Evaluation Unit). 2019. [The GCF's Role in Climate Finance: Forward-Looking Performance Review of the Green Climate Fund \(FPR\)](#). Evaluation Report No. 3 (2nd ed.). Songdo, South Korea: GCF IEU.

GEF (Global Environment Facility). 2010. "[Revised Programming Strategy on Adaptation to Climate Change for the Least Developed Countries Fund \(LDCF\) and the Special Climate Change Fund \(SCCF\)](#)." GEF/LDCF.SCCF.9/4/Rev.1. GEF, Washington, DC.

_____. 2012a. "[Pre-Selection Criteria for Projects and Programs Submitted under the Special Climate Change Fund](#)." GEF/LDCF.SCCF.12/Inf.05. GEF, Washington, DC.

_____. 2012b. "[Updated Operational Guidelines for the Special Climate Change Fund for Adaptation and Technology Transfer](#)." GEF/LDCF.SCCF.13/05. GEF, Washington, DC.

_____. 2014. "[GEF Programming Strategy on Adaptation to Climate Change for the Least Developed Countries Fund and the Special Climate Change Fund](#)." GEF/LDCF.SCCF.16/03/Rev.01. GEF, Washington, DC.

_____. 2017. "[Policy on Gender Equality](#)." GEF/C.53/04. GEF, Washington, DC.

_____. 2018a. "[GEF Programming Strategy on Adaptation to Climate Change for the Least Developed Countries Fund and the Special Climate Change Fund and Operational Improvements July 2018 to June 2022](#)." GEF/LDCF.SCCF.24/03. GEF, Washington, DC.

_____. 2018b. "[LDCF/SCCF Council Decisions 2018](#)." GEF, Washington, DC.

_____. 2018c. "[Update on the Challenge Program for Adaptation Innovation under the Special Climate Change Fund and the Least Developed Countries Fund](#)." GEF/LDCF.SCCF.25/Inf.04. GEF, Washington, DC.

_____. 2018d. "[GEF-7 Replenishment Programming Directions](#)." GEF/R.7/19. GEF, Washington, DC.

_____. 2018e. "[GEF Gender Implementation Strategy](#)." GEF/C.54/06. GEF, Washington, DC.

- _____. 2019. [“Progress Report on the Challenge Program for Adaptation Innovation Under the Special Climate Change Fund and the Least Developed Countries Fund.”](#) GEF/LDCF.SCCF.27/Inf.04. GEF, Washington, DC.
- _____. 2021. [“Status Report for the Special Climate Change Fund.”](#) GEF/LDCF.SCCF.30/Inf.03. GEF, Washington, DC.
- GEF IEO (Global Environment Facility Independent Evaluation Office). 2012. [Evaluation of the Special Climate Change Fund](#). Volume I: Evaluation Report No. 73. Washington, DC: GEF IEO.
- _____. 2013. [Evaluation of the GEF Focal Area Strategies](#). Evaluation Report No. 78. Washington, DC: GEF IEO.
- _____. 2016. [Program Evaluation of the Least Developed Countries Fund](#). Evaluation Report No. 106. Washington, DC: GEF IEO.
- _____. 2018. [Program Evaluation of the Special Climate Change Fund](#). Evaluation Report No. 117. Washington, DC: GEF IEO.
- _____. 2019a. [“LDCF/SCCF Annual Evaluation Report: June 2019.”](#) GEF/LDCF.SCCF.26/ME/01/Rev.01. GEF, Washington, DC.
- _____. 2019b. [“The GEF Evaluation Policy.”](#) GEF/ME/C.56/02/Rev.01. GEF, Washington, DC.
- _____. 2020a. [“2020 Program Evaluation of the Least Developed Countries Fund.”](#) GEF/LDCF.SCCF.29/E/01. GEF, Washington, DC.
- _____. 2020b. [An Evaluative Approach to Assessing GEF’s Additionality](#). Evaluation Report No. 139. Washington, DC: GEF IEO.
- _____. 2021a. [“Management Action Record 2021.”](#) GEF/E/C.60/inf.01. GEF, Washington, DC.
- _____. 2021b. [“Evaluation of Institutional Policies and Engagement of the GEF.”](#) GEF/E/C.60/06. GEF, Washington, DC.
- _____. 2021c. [“GEF Support to Innovation: Findings and Lessons.”](#) GEF/C.60/02. GEF, Washington, DC.
- _____. 2021d. [“Seventh Comprehensive Evaluation of the GEF: Working Toward a Greener Global Recovery.”](#) GEF/R.8/10. GEF, Washington, DC.
- _____. 2021e. [“LDCF/SCCF Annual Evaluation Report 2021.”](#) GEF/LDCF.SCCF.30/E/Inf.01. GEF, Washington, DC.
- IPCC (Intergovernmental Panel on Climate Change). 2014. [Climate Change 2014: Synthesis Report](#). Geneva, Switzerland.
- Kasdan, Marli, Laura Kuhl, and Pradeep Kurukalasureiya. 2020. [“The Evolution of Transformational Change in Multilateral Funds Dedicated to Financing Adaptation to Climate Change.”](#) *Climate and Development* 13 (5): 427–442.

Timperley, Jocelyn. 2021 [“The broken \\$100-billion promise of climate finance-and how to fix it.”](#) *Nature* 598: 404–402.

Toth, Ferenc. 2018. [Innovation and the GEF: Scientific and Technical Advisory Panel to the Global Environment Facility](#), Washington, DC, STAP(Scientific and Technical Advisory Panel).

UNDP (United Nations Development Programme). 2009. [“Evaluation of UNDP Work with Least Developed Countries Fund and Special Climate Change Fund Resources.”](#) UNDP Evaluation Office, New York, NY.

UNFCCC (United Nations Framework Convention on Climate Change). 2001. [“Report of the Conference of the Parties on the Second Part of Its Sixth Session, Held at Bonn from 16 to 27 July 2001.”](#) FCCC/CP/2001/5. UNFCCC Secretariat, Bonn.

_____. 2002. [“Report of the Conference of the Parties on Its Seventh Session, Held at Marrakesh from 29 October to 10 November. Addendum. Part II: Action Taken by the Conference of the Parties.”](#) FCCC/CP/2001/13/ Add.1. United Nations Framework Convention on Climate Change, Conference of the Parties, Bonn.

_____. 2006. [“Technologies for Adaptation to Climate Change.”](#) United Nations Framework Convention on Climate Change, Bonn.

Annex A: UNFCCC COP Guidance and Decisions

COP 6 (II): Bonn, Germany, 16 - 27 July 2001 (FCCC/CP/2001/5)

I. DECISIONS ADOPTED BY THE CONFERENCE OF THE PARTIES AT THE FIRST PART OF ITS SIXTH SESSION

Decision 5/CP.6 - Annex, I. FUNDING UNDER THE CONVENTION

The Conference of the Parties agrees:

3. That:

- (a) There is a need for funding, including funding that is new and additional to contributions that are allocated to SCCF general the Global Environment Facility climate change focal area and to multilateral and bilateral funding, for the implementation of the Convention; SCCF target audience
- (b) Predictable and adequate levels of funding shall be made available to Parties not included in Annex I;

Decision 5/CP.6 - Annex, I. FUNDING UNDER THE CONVENTION - Special climate change fund

The Conference of the Parties agrees:

Par. 1. That a special climate change fund shall be established to finance activities, programmes and measures related to climate change, that are complementary to those funded by the resources allocated to the Global Environment Facility climate change focal area and by bilateral and multilateral funding, in the following areas:

- (a) Adaptation;
- (b) Technology transfer;
- (c) Energy, transport, industry, agriculture, forestry and waste management; and
- (d) Activities to assist developing country Parties referred to under Article 4, paragraph 8 (h), in diversifying their economies.

Par. 2. That the Parties included in Annex II and other Parties included in Annex I that are in a position to do so shall be invited to contribute to the fund, which shall be operated by an entity which operates the financial mechanism, under the guidance of the Conference of the Parties; SCCF general

Par. 3. To invite the entity referred to in par. 2 above to make the necessary arrangements for this purpose. SCCF general

COP 7: Marrakesh, Morocco, 29 October - 10 November 2001 (FCCC/CP/2001/13/Add.1)

Decision 4/CP.7 - Development and transfer of technologies (decisions 4/CP.4 and 9/CP.5)

The Conference of the Parties, [...]

Par. 3. Requests the Global Environment Facility, as an operating entity of the financial mechanism of the Convention, to provide financial support for the implementation of the annexed framework (i.e. the framework for meaningful and effective actions to enhance the implementation of Article 4, paragraph 5, of the Convention, [...]) by increasing and improving the transfer of and access to environmentally sound technologies (ESTs) and know-how through its climate change focal area and the special climate change fund established under decision 7/CP.7.

Decision 5/CP.7 - I. ADVERSE EFFECTS OF CLIMATE CHANGE

Par. 8. Decides that the implementation of the following activities shall be supported through the special climate change fund (in accordance with decision 7/CP.7) and/or the adaptation fund (in accordance with decision 10/CP.7), and other bilateral and multilateral sources:

SCCF funding priorities

-
- (a) Starting to implement adaptation activities promptly where sufficient information is available to warrant such activities, inter alia, in the areas of water resources management, land management, agriculture, health, infrastructure development, fragile ecosystems, including mountainous ecosystems, and integrated coastal zone management; SCCF - Health
 - (b) Improving the monitoring of diseases and vectors affected by climate change, and related forecasting and early-warning systems, and in this context improving disease control and prevention; SCCF - DRM
 - (c) Supporting capacity building, including institutional capacity, for preventive measures, planning, preparedness and management of disasters relating to climate change, including contingency planning, in particular, for droughts and floods in areas prone to extreme weather events; SCCF - DRM
 - (d) Strengthening existing and, where needed, establishing national and regional centres and information networks for rapid response to extreme weather events, utilizing information technology as much as possible;
-

Decision 5/CP.7 - III. IMPACT OF THE IMPLEMENTATION OF RESPONSE MEASURES

Par. 19. Decides that the implementation of the activities included in paragraphs 25 to 32 below shall be supported through the Global Environment Facility (in accordance with decision 6/CP.7), the special climate change fund (in accordance with decision 7/CP.7), and other bilateral and multilateral sources; Funding priorities - General

Decision 7/CP.7 - Funding under the Convention

Par. 2. Decides also that a special climate change fund shall be established to finance activities, programmes and measures, relating to climate change, that are complementary to those funded by the resources allocated to the climate change focal area of Global Environment Facility and by bilateral and multilateral funding, in the following areas: SCCF funding priorities

- (a) Adaptation, in accordance with paragraph 8 of decision 5/CP.7;
 - (b) Transfer of technologies, in accordance with decision 4/CP.7;
 - (c) Energy, transport, industry, agriculture, forestry and waste management;
 - (d) Activities to assist developing country Parties referred to under Article 4, paragraph 8(h), in diversifying their economies, in accordance with decision 5/CP.7;
-

Par. 4. Invites the entity referred to in paragraph 3 above to make the necessary arrangements for this purpose and report thereon to the Conference of the Parties at its eighth session for appropriate action; SCCF general

COP 8: New Delhi, India, 23 October - 1 November 2002 (FCCC/CP/2002/7/Add.1)

Decision 7/CP.8 - Initial guidance to an entity entrusted with the operation of the financial mechanism of the Convention, for the operation of the Special Climate Change Fund

The Conference of the Parties, [...] SCCF funding principles

Par. 1. Decides that, for the operation of the Special Climate Change Fund, the Global Environment Facility, as an entity entrusted with the operation of the financial mechanism of the Convention, should:

- (a) Promote complementarity of funding between the Special Climate Change Fund and other funds with which the operating entity is entrusted;
 - (b) Ensure financial separation of the Special Climate Change Fund from other funds with which the operating entity is entrusted;
-

- (c) Ensure transparency in the operation of the Special Climate Change Fund;
- (d) Adopt streamlined procedures for the operation of the Special Climate Change Fund while ensuring sound financial management;

Par. 2. Decides to further define the prioritized activities, programmes and measures to be funded out of the Special Climate Change Fund in areas enumerated in paragraph 2 of decision 7/CP.7 by undertaking the activities described below:

- (a) Initiating a process now with a view to providing further guidance to the Global Environment Facility, this process to consist of:
 - (i) Requesting Parties to submit to the secretariat, by 15 February 2003, views on activities, programmes and measures referred to in paragraph 2 of decision 7/CP.7;
 - (ii) Requesting the Expert Group on Technology Transfer and the Least Developed Countries Expert Group to submit to the secretariat, as soon as possible, views, relevant to their mandates, on activities, programmes and measures referred to in paragraph 2 of decision 7/CP.7;
 - (iii) Requesting the secretariat to prepare for consideration by the Subsidiary Body for Implementation, at its eighteenth session, a report summarizing and analyzing the above-mentioned submissions;
- (b) Upon completion of such a process, a decision at its ninth session will provide guidance to the Global Environment Facility in order for the Global Environment Facility to operationalize the fund without delay thereafter.

COP 9: Milan, Italy, 1 - 12 December 2003 (FCCC/CP/2003/6/Add.1)

Decision 5/CP.9 - Further guidance to an entity entrusted with the operation of the financial mechanism of the Convention, for the operation of the Special Climate Change Fund

The Conference of the Parties, [...]

Par. 1. Decides that:

- (a) The Special Climate Change Fund should serve as a catalyst to leverage additional resources from bilateral and other multilateral sources; SCCF funding principles
- (b) Activities to be funded should be country-driven, cost-effective and integrated into national sustainable development and poverty-reduction strategies; SCCF - Adaptation overall
- (c) Adaptation activities to address the adverse impacts of climate change shall have top priority for funding;
- (d) Technology transfer and its associated capacity-building activities shall also be essential areas to receive funding from the Special Climate Change Fund; SCCF - Technology transfer

Par. 2. Decides also that the implementation of adaptation activities shall be supported through the Special Climate Change Fund, taking into account national communications or national adaptation programmes of action, and other relevant information provided by the applicant Party, and include:

- (a) Implementation of adaptation activities where sufficient information is available to warrant such activities, inter alia, in the areas of water resources management, land management, agriculture, health, infrastructure development, fragile ecosystems, including mountain ecosystems, and integrated coastal zone management; SCCF - Adaptation overall
- SCCF - Health

(b) Improving the monitoring of diseases and vectors affected by climate change, and related forecasting and early warning systems, and in this context improving disease control and prevention;	SCCF - DRM
(c) Supporting capacity-building, including institutional capacity, for preventive measures, planning, preparedness and management of disasters relating to climate change, including contingency planning, in particular, for droughts and floods in areas prone to extreme weather events;	SCCF - DRM
(d) Strengthening existing and, where needed, establishing national and regional centres and information networks for rapid response to extreme weather events, utilizing information technology as much as possible;	
Par. 3. Decides further that resources from the Special Climate Change Fund shall be used to fund technology transfer activities, programmes and measures that are complementary to those currently funded by the Global Environment Facility taking into account national communications or any other relevant documents in accordance with decision 4/CP.7 and its annex containing the framework for meaningful and effective actions to enhance the implementation of Article 4, paragraph 5, of the Convention, in the following priority areas:	SCCF - Technology transfer
(a) Implementation of the results of technology needs assessments;	
(b) Technology information;	
(c) Capacity-building for technology transfer;	
(d) Enabling environments;	
Par. 4. Decides further that activities under paragraph 2 (c) and (d) in decision 7/CP.7 are also to be funded by the Special Climate Change Fund and to this effect invites Parties to submit to the secretariat, by 15 September 2004, further views on activities, programmes and measures in these areas for further consideration by the Subsidiary Body for Implementation, at its twenty-first session, in order for the Conference of the Parties to take a decision on this matter at its tenth session;	SCCF funding priorities
Par. 5. Requests the entity entrusted with the operation of the fund to arrange expedited access to the Special Climate Change Fund in keeping with current practices of the Global Environment Facility, taking into account the need for adequate resources to implement eligible activities, programmes and measures;	SCCF - Resource approval and disbursement
Par. 6. Invites the entity entrusted with the operation of the Special Climate Change Fund to make the necessary arrangements to mobilize resources to make the fund operational without delay;	SCCF - Resource mobilization
Par. 7. Requests the entity referred to in paragraph 5 above to include in its report to the Conference of the Parties, at its tenth session, the specific steps it has undertaken to implement this decision;	SCCF - Reporting
COP 10: Buenos Aires, Argentina, 6 - 18 December 2004 (FCC/CP/2004/10/Add.1)	
Decision 1/CP.10 - Buenos Aires programme of work on adaptation and response measures	
The Conference of the Parties, [...]	SCCF - Financial resources
Par. 3. Urges Parties included in Annex II to the Convention (Annex II Parties) to contribute to the Special Climate Change Fund and other multilateral and bilateral sources, to support, as a top priority, adaptation activities to address the adverse impacts of climate change;	
COP 12: Nairobi, Kenya, 6 - 17 November 2006 (FCCC/CP/2006/5/Add.1)	
Decision 1/CP.12 - Further guidance to an entity entrusted with the operation of the financial mechanism of the Convention, for the operation of the Special Climate Change Fund	

<p>The Conference of the Parties, [...]</p> <p>Par. 1. Decides that the Special Climate Change Fund shall be used to finance activities, programmes and measures relating to climate change in the areas set out in decision 7/CP.7, paragraph 2 (c), that are complementary to those funded by the resources allocated to the climate change focal area of the Global Environment Facility and by bilateral and multilateral funding, particularly in the following priority areas:</p> <ul style="list-style-type: none"> (a) Energy efficiency, energy savings, renewable energy and less-greenhouse-gas-emitting advanced fossil-fuel technologies; (b) Innovation including through research and development relating to energy efficiency and savings in the transport and industry sectors; (c) Climate-friendly agricultural technologies and practices, including traditional agricultural methods; (d) Afforestation, reforestation and use of marginal land; <p>Solid and liquid waste management for the recovery of methane;</p>	<p>SCCF – Sectors (SCCF-C)</p>
<p>Par. 2. Decides that the Special Climate Change Fund shall be used to finance activities, programmes and measures relating to climate change in the areas set out in decision 7/CP.7, paragraph 2 (d), that are complementary to those funded by the resources allocated to the climate change focal area of the Global Environment Facility and by other bilateral and multilateral funding initially in the following areas:</p> <ul style="list-style-type: none"> (a) Capacity-building at the national level in the areas of: <ul style="list-style-type: none"> (i) Economic diversification; (ii) Energy efficiency in countries whose economies are highly dependent on consumption of fossil fuels and associated energy-intensive products; (b) Support through technical assistance the creation of favourable conditions for investment in sectors where such investment could contribute to economic diversification; (c) Support through technical assistance the diffusion and transfer of less-greenhouse-gas emitting advanced fossil-fuel technologies; (d) Support through technical assistance innovative national advanced fuel technologies; <p>Support through technical assistance the promotion of investments in less-greenhouse gas- emitting, environmentally sound energy sources, including natural gas, according to the national circumstances of Parties;</p>	<p>SCCF – Diversification</p> <p>(SCCF-D)</p>
<p>Par. 3. Decides to assess, at its fifteenth session, the status of implementation of paragraph 2 above, with a view to considering further guidance on how the fund shall support concrete implementation projects in accordance with paragraphs 22–29 of decision 5/CP.7;</p>	<p>SCCF general</p>
<p>Par. 4. Decides that the operational principles and criteria of the Special Climate Change Fund and the manner in which they are carried out in the operation of the Special Climate Change Fund will apply only to Global Environment Facility activities financed under the Special Climate Change Fund;</p>	<p>SCCF funding principles</p>
<p>COP 16: Cancun, Mexico, 29 November - 10 December 2010 (FCCC/CP/2010/7/Add.2)</p>	
<p>Decision 2/CP.16 - Fourth review of the financial mechanism</p>	
<p>Par. 5. Decides that the Global Environment Facility should continue to provide and enhance support for the implementation of adaptation activities, including the implementation of national adaptation programmes of action, through the Least Developed Countries Fund and the Special Climate Change Fund;</p>	<p>CCA funding in general</p>

Par. 6. Requests the Global Environment Facility, in its regular report to the Conference of the Parties, to include information on the steps it has taken to implement the guidance provided in paragraphs 3, 4 and 5 above;	Reporting general
Decision 4/CP.16 - Assessment of the Special Climate Change Fund	
The Conference of the Parties, [...]	SCCF Review
Decides to conclude the assessment of the status of implementation of paragraph 2 of decision 1/CP.12 and to request the entity entrusted with the operation of the Special Climate Change Fund to include in its report to the Conference of the Parties at its seventeenth session information on the implementation of paragraph 2 (a–d) of decision 7/CP.7.	
COP 18: Doha, Qatar, 26 November - 8 December 2012 (FCCC/CP/2012/8/Add.1)	
Decision 9/CP.18 - Report of the Global Environment Facility to the Conference of the Parties and additional guidance to the Global Environment Facility	
The Conference of the Parties, [...]	
Par. 1. Requests the Global Environment Facility, as an operating entity of the financial mechanism of the Convention: [...]	
(a) Through the Special Climate Change Fund, to consider how to enable activities for the preparation of the national adaptation plan process for interested developing country Parties that are not least developed country Parties, as it requested the Global Environment Facility, through the Least Developed Countries Fund, to consider how to enable activities for the preparation of the national adaptation plan process for the least developed country Parties in decision 5/CP.17, paragraph 22;	SCCF - NAP process
Par. 2. Also requests the Global Environment Facility, as an operating entity of the financial mechanism of the Convention, in its annual report to the Conference of the Parties, to include information on the steps it has taken to implement the guidance provided in paragraph 1 above;	SCCF - Reporting
Par. 5. Also urges developed country Parties to mobilize financial support for the national adaptation plan process for interested developing country Parties that are not least developed country Parties through bilateral and multilateral channels, including through the Special Climate Change Fund, in accordance with decision 1/CP.16, as it urged developed country Parties to mobilize financial support for national adaptation plan process for least developed country Parties in decision 5/CP.17, paragraph 21	SCCF - Resource mobilization
COP 21: Paris, France, 30 November - 13 December 2015 (FCC/CP/2015/10/Add.1)	
Decision 1/CP.21 - III. Decisions to give effect to the Agreement (i.e. the Paris Agreement)	
Par. 58. Decides that the Green Climate Fund and the Global Environment Facility, the entities entrusted with the operation of the Financial Mechanism of the Convention, as well as the Least Developed Countries Fund and the Special Climate Change Fund, administered by the Global Environment Facility, shall serve the Agreement;	General funding
COP 22: Marrakech, Morocco, 07 November-18 November 2016 (FCC/CP/2015/10/Add.1)	
Decision 6/CP.22- National adaptation plans	
Par 10. Encourages developed country Parties to contribute to the Least Developed Countries Fund and the Special Climate Change Fund and invited additional voluntary financial contributions to the LDCF, the SCCF, and other funds under the Financial Mechanism, as appropriate, recognizing the importance of the process to formulate and implement NAPs	SCCF - Resource mobilization

COP 24: Katowice, Poland, 2 December-14 December 2018 (FCC/CP/2018/10/Add.1)

Decision 8/CP.24-National adaptation plans

Par 9. Notes that funding has been made available for developing country Parties under the Green Climate Fund, and SCCF - NAP process the Least Developed Countries Funds, and the Special Climate Change Fund for the process to formulate and implement national adaptation plans.

Par 9. Notes that funding has been made available for developing country Parties under the Green Climate Fund, and SCCF - NAP process the Least Developed Countries Funds, and the Special Climate Change Fund for the process to formulate and implement national adaptation plans.

COP 25: Madrid, Spain, 2 December-13 December 2019 (FCC/CP/2019/13/Add.1)

Decision 13/CP.25- Report of the Global Environment Facility to the Conference of the Parties and guidance to the Global Environment Facility

Par. 3 Welcomes contributions made by Switzerland to the Special Climate Change Fund during the reporting period SCCF - Resource mobilization amounting to \$3.3 million, and encourages additional voluntary financial contributions to these funds to provide support for adaptation.

Source: UNFCCC Decisions; <https://unfccc.int/decisions>, accessed September 2020.

Note: Decisions from COP 22 onward appended to list provided in the 2017 SCCF Program Evaluation (GEF IEO 2018).

Annex B: Results Framework of the GEF Adaptation Program

The revised results framework of the GEF Adaptation Program is structured around three strategic objectives with associated outcomes and indicators. As of July 1, 2018, project and program proponents that seek funds from the LDCF or the SCCF for climate change adaptation will be asked to align their proposals with one or more of these strategic objectives.


Goal	To strengthen resilience and reduce vulnerability to the adverse impacts of climate change in developing countries, and support country efforts to enhance adaptive capacity
Objective 1	Reduce vulnerability and increase resilience through innovation and technology transfer for climate change adaptation
Outcome 1.1	Technologies and innovative solutions piloted or deployed to reduce climate-related risks and/or enhance resilience
Outcome 1.2	Innovative financial instruments and investment models enabled or introduced to enhance climate resilience
Objective 2	Mainstream climate change adaptation and resilience for systemic impact
Outcome 2.1	Strengthened cross-sectoral mechanisms to mainstream climate adaptation and resilience
Outcome 2.2	Increased ability of country to access climate finance or other relevant, large-scale, programmatic investment
Objective 3	Foster enabling conditions for effective and integrated climate change adaptation
Outcome 3.1	Climate-resilient planning enabled by stronger climate information decision support services, and other relevant analysis
Outcome 3.2	Institutional and human capacities strengthened to identify and implement adaptation measures

Source: GEF 2018a.

Annex C: Portfolio Review Protocol

The portfolio analysis protocol was developed in SurveyMonkey and includes branching and skip-logic elements. It consists of 71 questions over 15 pages, but not all questions apply to all projects being reviewed (figure 1).

Figure 14: Portfolio Review Matrix



General Information

Page 1: Information on data entry

Q1: Who is entering the data for this project?

Q2: Which documents will be used for this review?

Page 2: Basic project information

Q3: GEF ID

Q4: Project Name

Q5: Main focal area

Q6: Type of primary in-country executing partner

Q7: Is project a multitrust fund project?

Q8: Please provide the implementation start date

Q9: Please provide the implementation end date.

Q10: Please provide the cumulative length of project extensions in months.

Page 3: Type, duration of project and country targeted

Q11: What is the project's regional scope?

Q12: Select the region(s) that apply to the project.

Q13: Please list the country (or countries) in which the project is implemented.

Page 4: Objectives and components (1/2)

Q14: What is the project's overarching objective?

Q15: Please write down the project components.

Page 5: Outcome areas (2/2)

Q16 - 25: Expected outcomes under project components 1 to 10:

Q26: What SCCF activity window applies to the project?

Q27: Which of the following SCCF activity windows apply to the project?

Q28: Describe the adaptation benefits the project plans to produce.

Q29: Describe the mitigation benefits the project plans to produce.

Q30: Did the project design include plans for private sector engagement in any of the following ways?

- Co-financing from private sector partner is promised in the project documents.
- Project has identified private sector partners.
- Private sector entities will be beneficiaries of project activities.
- Project design includes activities aiming to increase private sector involvement.
- Investments/leveraged funds from private sector have been promised in project documents.

Page 6: Additionality at Entry

Q31: Which types of activities are funded by the project?

Q32: Does the project design include linkages with GCF funding projects?

Q33: Does project document show any evidence of collaboration with GCF in the following ways?

Q34: Does project include activities designed to help country/countries access GCF funds?

Q35: Selected focal areas – other than the main focal area – to which the Implementation Project (potentially) contributes.

Page 7: Quality at Entry

Q36: Has the project indicated risks – including climatic as well as non-climatic risks – that might prevent the project objectives from being achieved?

Q37: Does the project provide risk mitigation strategies, or actions to be taken in the case that identified risks would materialize?

Page 8: Financing information

Q38: Co-funding source(s), if applicable.

Page 9: Gender

Q39: Did stakeholder consultations include individuals or groups with a gender perspective?

Q40: Does the project include a gender analysis or equivalent?

Q41: Does the project include a gender action plan (GAP) or equivalent?

Q42: Does the project's results framework include gender/sex disaggregated or gender specific indicators?

Q43: Is there evidence that the project collected gender disaggregated indicators?

Q44: Does the Terminal Evaluation report on gender?

Q45: Is there evidence that the project generated socioeconomic benefits for women?

Page 10: Completed Programs/projects

Q46: Is there a Terminal Evaluation (TE) document for the completed program/project? (If yes, continued to Completed Projects; If no, continue to Approved Projects)

Approved Projects

Page 11: Relevance for Approved Projects

Q47: Alignment of project with GEF adaptation strategic objectives.

Q48: Alignment of projects with Strategic Pillars.

Q49: Extent of alignment between projects and national policies, plans and programs, including NAPs and NDCs.

Q50: Do you have any other comments about the project to add?

Completed Projects

Page 12: Completed programs/projects – Catalytic effects

Q51: Identify the implementation Project's alignment with the following catalytic effects:

1. PUBLIC GOOD: The project developed or introduced new technologies and/or approaches.
2. DEMONSTRATION: Demonstration sites and/or training was implemented to further catalyze the new technologies/approaches.
3. REPLICATION: Activities, demonstrations, and/or techniques are repeated within or outside the project.
4. SCALING-UP: Approaches developed through the project are taken up on a regional/national scale, becoming widely accepted.

Q52: Catalytic effects – Part 2: Identify the implementation Projects' alignment with the following catalytic effects:

1. Project generated significant social, economic cultural and human well-being co-benefits.
2. Project built on the traditional knowledge and practices of local communities.
3. The project had impact on multiple sectors and at different levels of society.
4. Project built foundations for larger scale project(s) through analytic work, assessments, and capacity building activities.
5. The project was instrumental in developing longer-term partnerships.
6. Project was successful in developing new cost sharing approaches/leveraging new resources.
7. Project improved management effectiveness of adaptation-relevant (sub-)national systems.

Q53: Is there evidence that the project engaged private sector engagement in any of the following ways?

Page 13: Additionality at Completion

Q54: Based on performance information in available PIRs/MTRs and TEs, which types of results did the project achieve?

Q55: Did the project include linkages with GCF funded projects?

Q56: Does project document show any evidence of collaboration with GCF in the following ways?

Q57: Did project activities help country/countries access GCF funds?

Q58: Select focal areas – other than the main focal area – to which the project results successfully contributed.

Page 14: Likelihood of Sustainability

Q59: Please provide a description of any PROJECT-RELATED FACTORS that contributed to the likelihood of sustainability of project outcomes?

Q60: Please provide a description of any PROJECT RELATED FACTORS which hindered the likelihood of sustainability of project outcomes?

Q61: Please provide a description of any CONTEXT RELATED FACTORS that contributed to the likelihood of sustainability of project outcomes?

Q62: Please provide a description of any CONTEXT RELATED FACTORS which hindered the likelihood of sustainability of project outcomes?

Q63: Please describe provisions for continued financing or support to project activities post-completion.

Page 15: Completed programs/projects – Lessons Learned

- Q64: What are the lessons learned on Communications and Stakeholder Involvement?
- Q65: What were the lessons learned on Project Management?
- Q66: What were the lessons learned on Monitoring and Evaluation?
- Q67: What were the content-technical lessons learned in relation to Climate Change Adaptation?
- Q68: What were the lessons learned in relation to engagement with the private sector?
- Q69: What were the lessons learned in relation to gender?
- Q70: Add any other lessons learned that would not be covered in the answers to the above 4 questions.
- Q71: Do you have any other comments about the project to note?

Annex D: SCCF Projects in Evaluation Portfolio

Table 5: Overview of Completed SCCF Portfolio Projects

GEF ID	GEF AGENCY	TITLE	COUNTRY	YEAR COMPLETED	GEF FUNDING (MIL. \$)	RATING			
						OUT-COMES	SUSTAINABILITY	M&E DESIGN	M&E IMPLEMENTATION
2553	WHO	Piloting Climate Change Adaptation to Protect Human Health	Global	2015	4.97	MS	MU	S	MS
2832	UNDP	Mainstreaming Climate Change in Integrated Water Resources Management in Pangani River Basin	Tanzania	2011	1.00	MS	ML	NR	MU
2902	WB	Design and Implementation of Pilot Climate Change Adaptation Measures in the Andean Region	Regional	2014	8.09	MS	ML	NR	NR
2931	UNDP	Adaptation to Climate Change through Effective Water Governance	Ecuador	2015	3.35	MS	L	S	S
3101	UNDP	Pacific Adaptation to Climate Change Project (PACC)	Region	2014	13.45	MS	ML	MU	MU
3103	ADB	Climate-resilient Infrastructure in Northern Mountain Province of Vietnam	Vietnam	2017	3.50	MU	ML	MU	MU
3154	UNDP	Coping with Drought and Climate Change	Ethiopia	2013	1.00	S	MU	MS	MS
3155	UNDP	Coping with Drought and Climate Change	Mozambique	2013	0.96	MS	ML	U	MS
3156	UNDP	Coping with Drought and Climate Change	Zimbabwe	2012	1.00	S	ML	MS	MS
3159	WB	Adaptation to Climate Change Impacts on the Coastal Wetlands	Mexico	2016	4.80	MS	ML	MU	MU
3218	UNDP	Integrating Climate Change into the Management of Priority Health Risks	Ghana	2015	1.72	MU	ML	U	MS
3227	WB	Conservancy Adaptation Project	Guyana	2013	3.8	MS	ML	NR	NR
3242	UNDP	Adaptation to Climate Change in the Nile Delta Through Integrated Coastal Zone Management	Egypt	2018	4.10	MU	ML	S	MS
3249	WB	Adaptation to Climate Change in Arid Lands (KACCAL)	Kenya	2014	6.79	MS	ML	MU	MU
3265	WB	Mainstreaming Adaptation to Climate Change Into Water Resources Management and Rural Development	China	2012	5.32	S	L	NR	NR
3299	UNDP	Strengthening the Capacity of Vulnerable Coastal Communities to Address Risk of Climate Change and Extreme Weather Events	Thailand	2014	0.91	MS	ML	S	MU
3679	UNEP	Economic Analysis of Adaptation Options in Support of Decision Making	Global	2010	1.00	MU	MU	MU	MU
3695	IFAD	Mongolia Livestock Sector Adaptation Project	Mongolia	2017	1.63	S	ML	MS	MS

3907	UNEP	Technology Needs Assessment	Global	2013	8.18	S	L	S	S
3934	UNDP	Reducing Disaster Risks from Wildfire Hazards Associated with Climate Change	South Africa	2016	3.64	MS	ML	S	MS
3967	WB	Integrating Climate Change in Development Planning and Disaster Prevention to Increase Resilience of Agricultural and Water Sectors	Morocco	2015	4.55	MS	MU	MU	MU
4036	IFAD	TT-Pilot (GEF-4) DHRS: Irrigation Technology Pilot Project to face Climate Change Impact	Jordan	2018	2.15	MU	MU	MU	U
4255	UNDP	To Promote the Implementation of National and Transboundary Integrated Water Resource Management that is Sustainable and Equitable Given Expected Climate Change	Swaziland	2016	1.72	S	ML	S	S
4261	UNDP	Integrating climate change risks into water and flood management by vulnerable mountainous communities in the Greater Caucasus region of Azerbaijan	Azerbaijan	2017	2.80	MU	MU	MS	MS
4340	UNDP	Strategic Planning and Action to Strengthen Climate Resilience of Rural Communities in Nusa Tenggara Timor Province (SPARC)	Indonesia	2018	5.09	S	ML	MS	MS
4368	IFAD	Promoting Value Chain Approach to Adaptation in Agriculture	Ghana	2017	2.60	MU	ML	S	U
4492	WB	Adaptation of Nicaragua's Water Supplies to Climate Change	Nicaragua	2018	6.00	MS	NR	MS	MS
4512	ADB	Pilot Asia-Pacific Climate Technology Network and Finance Center	Regional	2019	10.91	MS	L	MU	U
4609	UNDP	Strengthening the Resilience of Post Conflict Recovery and Development to Climate Change Risks in Sri Lanka	Sri Lanka	2017	3.18	MS	ML	MS	MS
4616	FAO	Climate Change Adaptation to Reduce Land Degradation in Fragile Micro-Watersheds Located in the Municipalities of Texistepeque and Caldelaria de la Frontera	El Salvador	2018	1.57	MS	MU	MS	MS
4960	UNDP	Scaling up Adaptation in Zimbabwe, with a Focus on Rural Livelihoods by Strengthening Integrated Planning Systems	Zimbabwe	2018	4.08	MS	ML	MS	MS
4967	UNDP	Scaling up risk Transfer Mechanisms for Climate Vulnerable Agriculture-based Communities in Mindanao	Philippines	2017	1.10	S	M	S	S
9941	CI	Structuring and Launching CRAFT: the First Private Sector Climate Resilience & Adaptation Fund for Developing Countries	Global	2019	1.08	S	L	MS	NR

Source: GEF Portal.

Note: GEF funding amount excludes agency fees. If available, at completion values are used; otherwise, values at endorsement are used.

Note: Outcomes, M&E design at entry, and M&E plan implementation are rated by the GEF IEO and the GEF Agencies on a six point scale: HS = Highly Satisfactory, S = Satisfactory, MS = Moderately Satisfactory, MU = Moderately Unsatisfactory, U = Unsatisfactory, and HU = Highly Unsatisfactory. Sustainability of outcomes are rated by the GEF IEO and GEF Agencies on a four-point scale: L = Likely, ML = Moderately Likely, MU = Moderately Unlikely, and U = Unlikely. For outcomes, Sustainability, M&E Design at Entry, M&E Plan Implementation, NR = Not Recorded.

Table 6: Overview of Recently Approved SCCF Portfolio Projects

GEF ID	GEF AGENCY	TITLE	COUNTRY	GEF FUNDING (MIL. \$)
9670	UNEP	Enhancing Regional Climate Change Adaptation in the Mediterranean Marine and Coastal Areas	Regional	1.05
10195	FAO	CSIDS-SOILCARE Phase 1: Caribbean Small Island Developing States (SIDS) multicountry soil management initiative for Integrated Landscape Restoration and climate-resilient food systems	Regional	8.36
10296	CI	Adaptation SME Accelerator Project (ASAP)	Global	2.03
10431	ADB	Partnerships for Coral Reef Finance and Insurance for Asia and the Pacific	Regional	1.28
10433	UNIDO	Piloting innovative financing for climate adaptation technologies in medium-sized cities	Global	0.73
10434	UNEP	Blended finance facility for climate resilience in coffee and cacao value chains: CC-Blend	Regional	1.14
10436	WWF-US	Investment Readiness for the Landscape Resilience Fund	Global	1.19
10437	WWF-US	Financial tools for small scale fishers in Melanesia	Regional	1.06
10438	CAF	UAVs/drones for Equitable Climate Change Adaptation: Participatory Risk Management through Landslide and Debris Flow Monitoring in Mocoa, Colombia	Colombia	0.50
10632	UNIDO	Using systemic approaches and simulation to scale nature-based infrastructure for climate adaptation	Global	2.05

Source: GEF Portal.

Annex E: Interviewees

GEF Secretariat

Aoki, Chizuru, GEF Secretariat, Lead Environmental Specialist
Barnwal, Alope, GEF Secretariat, Senior Climate Change Specialist
Dorji, Tshewang, GEF Secretariat, Climate Change Specialist
Iqbal, Fareeha, GEF Secretariat, Senior Climate Change Specialist
Kuang-Idba, Katya, GEF Secretariat, Climate Change Specialist
Rodriguez, Carlos Manuel, GEF Secretariat, CEO
Shiga, Yuki, GEF Secretariat, Environmental Specialist
Spensley, Jason, GEF Secretariat, Senior Climate Change Specialist

GEF Agencies

Abraham, Arun, ADB, Senior Environmental Specialist
Armstrong, Angela G., World Bank, Senior Operations Officer, Acting GEF Contact
Braun, Genevieve, FAO, Program Officer, GEF Focal Point
Gómez, René, CAF, GEF Coordinator
Gonzalez Riggio, Valeria, FAO, Natural Resources Officer
Gordiiyevska, Olga, UNIDO, Environment Partnerships Division
Kamila, Srilata, UNDP, Results Management and Evaluation Advisor
Koeszegvary, Akos, UNIDO, Division Chief, GEF Coordinator
Kontorov, Anna, UNEP, GEF Climate Change Adaptation Unit, Task Manager
Kurukulasuriya, Pradeep, UNDP, Global Environmental Finance, Executive Coordinator
Lefeuvre, Hervé, WWF-US, Senior Director, GEF Coordinator
Nash, Alexander, ADB, Urban Development Specialist
O'Brien, Noelle, ADB, Pacific Department, Principal Climate Change Specialist
Palomeque, Jessica, CAF, Project Manager
Samaroo, Orissa, CI, Program Officer GEF Focal Point, Natural Resources Officer
Besekei Sutton, Dinara, World Bank, Natural Resources Management Specialist
Troni, Jessca, UNEP, Climate Change Adaptation, Portfolio Manager
Velasquez, Mauricio, CAF, Green Business Unit, Principal Executive
Vignati, Federico, CAF, Regional Biodiversity Program Coordinator, Principal Executive

UNFCCC

Kim, Hyunwoo (Noah), UNFCCC, Means of Implementation Division, Climate Finance Sub-division,
Associate Program Officer
Moehner, Annett, UNFCCC, Adaptation Program, Program Officer
van der Plas, Bert, UNFCCC, Means of Implementation division, Climate Technology sub-division,
Program Officer, Team Lead

Operational Focal Points

Enkhbat, Altangerel, Ministry of Environment and Tourism, Mongolia, Department of Climate Change,
Director General
Firadi, Rachid, Secretariat of State in Charge of Sustainable Development, Morocco, Communication and
Cooperation, Director of Partnership
Mundoga, Tanyaradzwa, Zimbabwe, Ministry of Environment, Climate, Tourism, and Hospitality
Industry, Deputy Director

Donors – Council Members

Abou-Chaker, Tatyana, Global Affairs, Canada, Environment Officer

Biallas, Shella, Department of State, United States of America, Office of Global Change, Adaptation Lead

Blatter, Gabriela, Federal Office for the Environment, Switzerland, International Environment Finance,
Principal Policy Advisor

Bui, Tom, Global Affairs, Canada, Environment, Director

Gaul, Matthew, Environment and Climate Change, Canada, Multilateral Affairs, Policy Analyst

Green, Ben, Foreign Commonwealth and Development Office, United Kingdom, Senior Responsible
Officer for the GEF

Moglestue, Mette, Ministry of Foreign Affairs, Norway, Senior Advisor

Schwager, Stefan, Landscape Resilience Fund, President of the Foundation, and former Swiss Council
Member

Sherikar, Pallavi, Department of State, United States of America, Climate Adaptation Specialist

SIDS – Council Members

Bussier, Gerard Pascal, Ministry of Finance, Economic Planning and Development, Mauritius, Deputy
Financial Secretary

Queeley, Lavern, Ministry of Sustainable Development, St. Kitts and Nevis, Department of Economic
Affairs and PSIP, Senior Director

Challenge Program

Buenfil, Jacinto, FAO, Environment and Climate Change Policy Officer

Rataj, Olga, UNIDO, Directorate of Environment and Energy, Department of Energy, Climate Technology
and Innovation Division, Associate Industrial Development Officer

Rajiv Garg, UNEP, Regional Manager, Africa, Climate Technology Center and Network

Think Tanks

Adams, Kevin, London School of Economics, Grantham Research Institute on Climate Change and the
Environment

Larsen, Gaia, Finance Center, Climate Finance Access and Deployment, Director

Thwaites, Joe, World Resources Institute, Sustainable Finance Center, Associate II

Annex F: Evaluation Matrix

Key question	Indicators/measures	Source of information	Methodology
1. Relevance: Does SCCF support continue to be relevant to UNFCCC COP guidance and decisions, the GEF adaptation programming strategy, and countries' broader development policies, plans and programs?			
1a. How relevant has SCCF support been to UNFCCC COP guidance and decisions, including the Paris Agreement?	Extent of alignment between SCCF-related and COP guidance/decisions Extent of alignment between SCCF projects and COP guidance/decisions	GEF/SCCF guidance (including council decisions), COP guidance (including Paris Agreement), project documentation, GEF Secretariat staff, GEF IEO/external evaluations	Portfolio analysis, interviews, country level interviews, documentation review, meta-assessment review
1b. How relevant has SCCF support been to the GEF's adaptation programming strategy?	Extent of alignment between SCCF projects and GEF adaptation programming strategy, including the three strategic objectives and two strategic pillars	GEF/SCCF guidance (including council decisions), GEF adaptation strategy, project documents, GEF Secretariat staff, GEF IEO/external evaluations	Portfolio analysis, interviews, country level interviews, documentation review, meta-assessment review,
1c. How relevant has SCCF support been to country-level environmental and sustainable development policies, plans and programs?	Extent of alignment between SCCF projects and national policies, plans and programs, including NAPs and NDCs	Country stakeholders (government, GEF Agencies, project partners), NDCs, project documentation	Portfolio analysis, interviews, literature review, documentation review, meta-assessment review
1d. How has the lack of funding affected the relevance of the SCCF?	Funding profile (funding sources, volumes) of recently approved/completed projects Availability of resources for SCCF pipeline	Country stakeholders (GEF Agencies, government, project partners), Donors (Council members) GEF IEO/external evaluations	Interviews, literature review, documentation review, meta-assessment review
2. Coherence: To what extent are SCCF projects complementary to interventions funded by other donors? (such as the GCF, and others)			
2a. To what extent are newly approved and completed SCCF projects complementary to interventions funded by other donors?	Linkages with GCF and other projects as described in project approval and performance documents	Country stakeholders (government, GEF Agencies, project partners), GCF, project documentation	Portfolio analysis, interviews
3. Effectiveness: How effective is the SCCF at strengthening the resilience of non-LDC developing countries?			
3a. What are the catalytic effects of SCCF projects? What types of results have been achieved by SCCF projects?	Outcome ratings of SCCF projects Type/extent of SCCF project achievements in environmental, legal/regulatory, institutional, financial, socio-economic and innovation outcomes.	Project documentation, external evaluations, country stakeholders (government, GEF Agencies, project partners, beneficiaries), GEF Secretariat staff	Portfolio analysis, interviews, documentation review, meta-assessment review
3b. What are the gender equality objectives achieved and gender mainstreaming principles adhered to by the SCCF?	Type/extent of gender analyses, actions or results delivered through SCCF projects	GEF/SCCF guidance (including council decisions), project documentation, external evaluations, country stakeholders (government, GEF Agencies, project	Portfolio analysis, interviews, documentation review, meta-assessment review

		partners, beneficiaries), GEF Secretariat staff	
3c. To what extent has the SCCF engaged the private sector?	Type/extent of private sector engagement with SCCF projects Level of private sector co-financing within SCCF projects	Project documentation, external evaluations, country stakeholders (government, GEF Agencies, project partners, beneficiaries), GEF Secretariat staff	Portfolio analysis, interviews, document review, meta-assessment review 1. Promoting innovation and technology transfer for concrete adaptation actions. 2. Attention to private sector aspects in mainstreaming adaptation/resilience. 3. Fosters enabling conditions to crowd in private sector for integrated adaptation
3d. What lessons are learned from implementation experience?	Compilation of type and substance of lessons learned through SCCF projects	Project documentation, external evaluations, country stakeholders (government, GEF Agencies, project partners, beneficiaries), GEF Secretariat staff	Portfolio analysis, interviews, meta-assessment review
4. Efficiency: How efficient has SCCF support been?			
4a. What are the main factors affecting the SCCF's efficiency?	Availability of resources for SCCF project proposals Comparisons of time elapsed between project cycle milestones for SCCF projects with similar funds such as GEF, LDCF, and AF	Project documentation, GEF Agency staff, GEF Secretariat staff, country stakeholders	Interviews, documentation review
4b. How efficient has the Challenge Program preselection process been?	Criteria of the selection model Applicants accepted versus rejected	Project documentation, GEF Agency staff, GEF Secretariat staff, country stakeholders	Interviews, documentation review, meta-assessment review
5. Sustainability: To what extent are the results of SCCF support likely to be sustainable?			
5a. What are the main factors affecting the sustainability of SCCF-supported outcomes?	Sustainability ratings of SCCF projects	Project documentation, external evaluations, country stakeholders (government, GEF Agencies, project partners, beneficiaries), GEF Secretariat staff	Portfolio analysis, interviews, country level interviews, meta-assessment review
6. Additionality: What has been the additionality, both environmental and otherwise, of the SCCF?			

6a. What is the value added of the SCCF?	Type/extent of SCCF project achievements in environmental, legal/regulatory, institutional, financial, socio-economic and innovation outcomes. Aspects that make the SCCF distinctive from other climate funds	Project documentation, external evaluations, country stakeholders (government, GEF Agencies, project partners, beneficiaries), GEF Secretariat staff	Portfolio analysis, interviews, meta-assessment review
7. Changing context of the SCCF in the climate finance architecture			
7a. How have the context and assumptions of SCCF change? Is the SCCF still suited to its purpose?	Coherence in climate finance delivery Also compare with the role in climate finance, and by making special reference to e.g., SIDS, Trust Funds, Challenge Program	Selected interviews of GEF Council members (observers), UNFCCC, GEF agencies GEF Secretariat staff; other funds, think tanks, other thinkers Literature review Country studies	Interview reports GCF and external reports and analysis on climate finance Reports from country visits.
7b. What role does the SCCF play in the climate finance architecture now?			
7c. How effectively has the SCCF filled the role it was intended to play and the gap it was intended to fill?			
7d. What should be the future niche or niches of the SCCF in the climate change architecture?			
8. Questions about the future of the SCCF: for what purposes and how?			
8a. Do donors still believe in the value of the SCCF and would they find it? If not, why not?	As compared to how it is now and to other existing climate Funds	Selected interviews of GEF Council members (observers), UNFCCC, GEF Secretariat staff; other funds, Think tanks, other thinkers	Interviews, documentation review, meta- assessment review
8b. What should the SCCF really focus on to become a really “special” fund?			

Annex G: Alignment with COP guidance in the GEF-7 Portfolio

<i>COP Guidance of Relevance to GEF from COP 21, 22, and 23 (from GEF Adaptation Strategy)</i>	GEF Secretariat proposed gef-7 action(<i>from GEF Adaptation Strategy</i>)	Relevant Indicators from the SCCF GEF-7 portfolio (<i>n = 9</i>)
<p>Decision -/CP.23 Report of the Global Environment Facility to the Conference of the Parties and guidance to the Global Environment Facility (Agenda item 10d) <i>Improved access for LDCs, SIDS</i> Invites the Global Environment Facility to further consider ways to improve its access modalities for developing country Parties, including small island developing states and the least developed countries.</p>	<p>The LDCF will remain dedicated to serving the adaptation needs of least developed countries (LDCs) and to seek opportunities to engage in joint programming with the GEF Trust Fund. SIDS will receive special consideration for SCCF programming, subject to approval of the proposed strategy.</p>	<p>3 of the 9 (33%) GEF-7 projects are to be implemented in SIDS countries.</p>
<p><i>Enhanced engagement with private sector and technology transfer</i></p> <p>Encourages the Global Environment Facility to further enhance engagement with the private sector including its technology projects.</p>	<p>The conclusion of GEF-6 saw the approval of an innovative private sector-oriented adaptation project with potential to mobilize more than \$500 million in cofinancing. Further such engagement with the private sector is anticipated for the adaptation program in GEF-7.</p>	<p>4 of the 9 (44%) GEF-7 projects include promised cofinancing from private sector.</p> <p>4 of the 9 (44%) GEF-7 projects identified private sector partners.</p> <p>6 of the 9 (67%) GEF-7 projects identified private sector entities as beneficiaries of project activities.</p> <p>8 of the 9 (89%) GEF-7 projects included activities which aim to increase private sector involvement (e.g., policy work</p>

		to strengthen enabling environment for private sector).
<p>Decision -/CP.23 Sixth review of the Financial Mechanism (Agenda item 10e)</p> <p><i>Enhanced complementarity between operating entities of the Financial Mechanism,</i></p> <p>Takes note of the efforts made by the operating entities of the Financial Mechanism to enhance complementarity and coherence between them and between the operating entities and other sources of investment and financial flows; <i>and</i></p> <p>Decision 8/CP.21, paragraph 13 <i>Engagement with GCF</i></p> <p>Welcomes the efforts to date of the Global Environment Facility to engage with the Green Climate Fund and encouraged both entities to further articulate and build on the complementarity of their policies and programmes within the Financial Mechanism of the Convention.</p>	<p>The GEF is committed to ensuring complementarity with other operating entities of the Financial Mechanism, including the GCF. Over GEF-6, there has been strong bilateral engagement with the GCF, and examples have started to emerge of GEF pilots selected for scale-up by the GCF. In GEF-7, the GEF anticipates consultative joint programming efforts with the GCF, where the GEF may finance innovative adaptation pilots to explore feasibility and adaptation potential, and the GCF scaling up selected initiatives among these, as well as crowding in private sector partners. Such coordinated programming, however, will also require Agencies and countries to also heighten their internal coordination in developing proposals for both Funds. The GEF is well-positioned to engage with the Adaptation Fund. There is already a precedent of technical cooperation with the AF in the form of GEF co-reviewing AF project proposals.</p>	<p>6 of the 9 (67%) GEF-7 projects includes plans for complementarity with GCF.</p>
<p>Decision -/CP.13 Establishment of Gender Action Plan</p> <p><i>Mainstreaming gender</i></p> <p>Invites Parties, members of constituted bodies, United Nations organizations, observers and other</p>	<p>The GEF has a new Gender Policy (2017) in place that applies to all its programming. According to the IEO, in GEF-6 over 90 percent of LDCF projects either include or give a strong indication that a gender mainstreaming strategy or plan is being or will be developed. In recognition of the critical</p>	<p>4 of the 9 (44%) projects included stakeholder consultations with individuals or groups with a gender perspective.</p>

<p>stakeholders to participate and engage in implementing the gender action plan referred to in paragraph 1 above (hereinafter referred to as the gender action plan), with a view to advancing towards the goal of mainstreaming a gender perspective into all elements of climate action SBI 49: In Decision 15/CP.22, paragraph 21, the COP <i>requested</i> the Financial Mechanism and its operating entities to include in their respective annual reports to the COP information on the integration of gender considerations into all aspects of their work.</p>	<p>role that women can play in adaptation and community resilience, as well as the unique vulnerabilities of men and women, the LDCF and SCCF will continue to provide leadership in promoting gender equality mainstreaming and women’s empowerment in GEF-7. The GEF reported on its efforts towards gender mainstreaming in its report to the COP 23 and will continue to do so in subsequent reports to the COP.</p>	<p>6 of the 9 (67%) projects included a gender analysis or plans to conduct one.</p> <p>6 of the 9 (67%) projects included a Gender Action Plan (GAP) or equivalent or plans to develop one.</p> <p>8 of the 9 (89%) projects contained gender/sex disaggregated indicators or plans to include them in design.</p>
<p>Draft text: SBI 47 agenda item 10</p> <p>Matters relating to the least developed countries</p> <p><i>Support to countries recently graduated from LDC status</i></p> <p>Invites the operating entities of the Financial Mechanism and relevant bodies under the Convention and the Paris Agreement to consider the extension, for a fixed period of time, of LDC specific support to countries that have recently graduated from LDC status as a way to contribute towards making this transition smooth for such countries.</p>	<p>The GEF is exploring options and modalities to address this issue in GEF-7.</p>	<p>No GEF-7 projects have been approved in graduated LDC countries.</p>
<p>Decision 11/CP.22, para 12</p> <p><i>Synergies</i></p> <p>Encourages the GEF to continue its efforts to encourage countries to align, as appropriate, their GEF</p>	<p>The GEF will seek to align its adaptation programming with country-identified priorities in NAPAs, NAPs, and NDCs. An important aspect of GEF-7 adaptation programming will be integrated and synergistic programming with other GEF focal</p>	<p>All of the 9 GEF-7 projects included a connection to NDCs, NAPs, NAPAs, or other national policies, plans or programs.</p>

<p>programming with priorities as identified in their Nationally Determined Contributions (NDCs), where they exist, during the seventh replenishment, and to continue to promote synergies across its focal areas.</p>	<p>areas to ensure delivery of robust and climate-resilient operations that address key drivers of environmental degradation and vulnerability.</p>	
<p>Decision 1/CP.21, para 64 <i>Enhanced coordination/delivery of support to LDCs</i></p> <p>Urges the institutions serving the Agreement to enhance the coordination and delivery of resources to support country-driven strategies through simplified and efficient application and approval procedures, and through continued readiness support to developing country Parties, including the least developed countries and small island developing States, as appropriate.</p>	<p>As in GEF-6 through the NAP Global Support Program (GSP), the GEF will continue to fund programs and projects that enhance country readiness to engage in needed in-country adaptation actions. A new means by which efficiency in application and approval procedures will be enhanced in GEF-7 is through joint CCA-GEF Trust Fund programming in cases where mutual gains can be reaped through such integration (see <i>Synergies</i>, above).</p>	<p>4 of the 9 (44%) GEF-7 projects are MTFs.</p>
<p>Decision 16/CP.21, para 6 <i>Alternative policy approaches</i></p> <p>Notes that the financing entities referred to in decision 9/CP.19, paragraph 5, are encouraged to continue to provide financial resources, including through the wide variety of sources referred to in decision 2/CP.17, paragraph 65, for alternative policy approaches, such as joint mitigation and adaptation approaches for management of forests.</p>	<p>The GEF is actively seeking approaches in GEF-7 that will enable joint programming across adaptation and GEF Trust Fund focal areas to deliver integrated and cross-cutting solutions that can generate multiple benefits – global as well as local. Through the adaptation portfolio, the GEF has been delivering resilience benefits to communities by improving forest management, reversing land degradation, and strengthening coasts, for example. Joint programming with relevant focal areas can ensure that the global environmental benefits of such initiatives are fully realized and tracked.</p>	<p>4 of the 9 (44%) GEF-7 projects are MTFs, and 5 of 9 (56%) GEF-7 projects address both CCA and CCM.</p>

Source: GEF 2018a.

Annex H: SCCF Financial Timeline and Donor Country Comparison Timelines

Table 7: SCCF Donations, 2004-2020

	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020
Belgium								12.90	12.03	16.28							
Canada			5.24	7.66													
Denmark		2.02	2.10	2.47	2.40												
Finland		0.42	0.97	0.65	1.92	1.29	1.14	1.30	3.71	2.60	3.36	0.96					
Germany		6.79		6.99	13.50			52.25		40.92							
Ireland		0.55	0.53	0.53	0.53												
Italy				5.00													
Netherlands		3.13															
Norway		3.13	2.60	4.76	7.74	5.24	2.57	2.52	2.99	2.51	2.32						
Portugal		1.30															
Spain			2.60		4.26		5.49										
Sweden		1.43		2.31	2.38												
Switzerland	0.25	1.27	1.07	0.40	0.45	0.55	0.59	1.34	1.32	1.34	1.32	1.24		0.54	0.51	0.79	0.83
United Kingdom		18.60															
United States							20.00		10.00	10.00	10.00						
Yearly total	0.25	38.64	15.11	30.77	33.18	7.08	29.79	70.31	30.05	73.65	17.00	2.20		0.54	0.51	0.79	0.83

Source: Financial Intermediary Funds; <https://fiftrustee.worldbank.org/en/about/unit/dfi/fiftrustee/funds>, accessed July 2021.

Note: Funds in \$ millions.

Table 8: Contributions to Other Climate Funds Since 2014

		2014	2015	2016	2017	2018	2019	2020	
Adaptation Fund	Belgium	1.22	1.92	10.31	4.22	5.40	4.93	6.72	
	Canada						2.24		
	France		5.56			17.06			
	Finland	6.80							
	Germany	62.99	54.62	52.26	59.25	79.64	33.56	59.35	
	Ireland				0.36	0.34	0.33	0.37	
	Italy		2.17		14.20		7.92	36.71	
	Luxembourg		2.11						
	New Zealand						1.97		
	Norway						10.20	5.79	
	Poland						1.00		
	Qatar								
	Spain						0.98	1.37	
	Sweden			21.55	17.51	15.57	58.15		
	Switzerland						15.31		
	Yearly Sum	71.01	66.38	84.12	95.54	118.01	136.59	110.31	
Green Climate Fund	Australia		151.55	0.11	0.80	0.07			
	Austria		22.36	6.69			33.36	118.91	
	Belgium	48.33	4.35	29.87			28.10	26.25	
	Bulgaria		0.11					0.06	
	Canada		227.23					36.98	
	Chile		0.30						
	Colombia			0.29					
	Cyprus				0.42				
	Czech Republic	0.45	4.11						
	Denmark	24.31	37.34					40.12	
	Estonia		1.12						
	Finland		37.61				51.34	172.00	53.98
	France	1.28	893.67	1.18				649.82	1644.29

Germany	862.54				558.77	
Hungary		3.51				
Iceland	0.15	0.35	0.20	0.20	0.20	0.70
Indonesia	0.25					
Ireland		2.08	2.38	2.28	2.23	19.03
Italy	0.62	55.25		172.07		115.38
Japan	1.00	1,384.25				1136.02
Latvia	0.42					
Lichtenstein	0.05					0.11
Lithuania		0.11				
Luxembourg	5.39	22.49		11.22		23.56
Malta	0.06	0.11	0.11	0.11	0.11	0.12
Mexico	10.00					
Monaco	0.28		0.53	0.86	0.84	3.48
Mongolia			0.05			
Netherlands	111.93					106.93
New Zealand	2.20				10.07	
Norway	0.07	194.14		9.75	43.64	349.67
Panama	0.50	0.50				
Poland	0.10				3.00	
Portugal		2.17				1.21
Republic of Korea	11.00	85.39				50.74
Romania		0.05				
Russian Federation				3.00		7.00
Slovak Republic					2.00	1.76
Slovenia					1.11	
Spain		137.08			85.94	
Sweden	1.40	454.55			922.71	
Switzerland	0.56	30.00	70.00			112.50
United Kingdom	4.13	851.63		88.65	48.71	1480.74
United States			500.00	500.00		

	Vietnam						1.00	
	Yearly Sum	93.92	5,430.23	774.42	774.96	117.79	2,513.90	5,330.54
GEF Trust Fund	Australia	88.41				44.90		
	Austria		67.98				45.31	
	Belgium	104.46				75.28		
	Bangladesh		0.10					
	Brazil					6.00		
	Bulgaria							
	Canada		226.01					182.12
	China	20.00				22.00		
	Cote d'Ivoire					5.70		
	Czech Republic	6.04				5.70		
	Denmark	82.12				76.07		
	Finland	91.26						38.71
	France	300.00				360.00		
	Germany	460.33				502.45		
	India	12.00				15.00		
	Ireland	8.05				7.18		
	Italy		121.00			110.06		
	Japan	607.09						212.52
	Luxembourg	6.04				5.70		
	Mexico	19.58				20.00		
	Netherlands	109.03				100.01		
	New Zealand	6.04				8.54		
	Norway	73.08				64.91		
	Pakistan	7.04				6.13		5.69
Republic of Korea	8.01				6.35			
Slovenia	6.04				5.69			
South Africa	6.57				7.21			
Spain		40.52			11.96			
Sweden	203.64				252.56			

	Switzerland	135.10			122.00			
	United Kingdom	324.04		337.04				
	United States	546.25			273.20	136.56		
	Yearly Sum	2,548.87	1,136.96	0.00	0.00	2,056.44	879.55	136.56
LDCF	Austria	2.09						
	Belgium	14.60		7.27	12.23	3.40	19.87	27.31
	Canada	22.71						
	Denmark	23.20			22.33		30.68	
	Finland	7.09	1.70		2.29		8.33	
	France	26.73			22.61			
	Germany	53.50		58.23				
	Iceland	0.15		0.25	0.10	0.10	0.10	
	Ireland	1.13	1.10	3.35			3.36	2.34
	Italy	2.00						
	Japan	0.83						
	Netherlands	9.10				23.50	22.50	
	Norway	3.41						
	Sweden	2.06	16.39		17.87	14.72	58.25	
	Switzerland	1.05	0.98	1.70	2.03	1.63	2.52	2.63
	United Kingdom	38.11						
	United States	27.01	26.18					
	Yearly Sum	58.44	83.61	119.00	114.00	53.85	129.93	93.79

Source: Financial Intermediary Funds; <https://fiftrustee.worldbank.org/en/about/unit/dfi/fiftrustee/funds>, accessed July 2021.

Note: Funds in \$ millions.